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INTRODUCTION

This document constitutes a revision of the Hanford Federal Facility Agreement
and Consent Order (hereafier referred to as "the Agreement") Action Plan.
Section 11.3 of the Aéreement Action Plan establishes the requirement for an
annual update to the Work Schedule which is contained as Appendix D to the
Action Plan. In addition, it is the intent of the parties to maintain
Appendices B (Listing of Treatment, Storage, and Disposal Groups/Units), C
(Prioritized Listing of Operable Units), E (Key individuals) and F (Supporting
Technical Plans and Procedures) up-to-date through the annual update process.
Therefore, Appendices B, C, D, E, and F of the Agreement Action Plan are being
issued as a separate volume from the rest of the Agreement. This revision
supersedes Appendices B, C, D, E, and F currently contained in the March i990

version of Volume 2 of the Agreement. This revision is part of the Agreement

Action Plan, and therefore the Agreement.

The DOE certifies as part of this annual update of the Work Schedule that the
milestones as previously negotiated have not changed, and that actions being

incorporated are consistent with meeting such milestones. If a milestone has
to be changed, the change process described in Section 12.0 (of the Agreement

Action Plan) will be used.



SUMMARY OF CHANGES
The following summarizes the changes made to Appendices B, C, D, E, and F as
part of the Calendar Year 1992 annuai update:
Appendix B- Listing of Treatment, Storage, and Disposal Groups/Units

A1l additions and changes to Appendix B have been Tisted below:

Additions:
Group Number Group/Units Operable Unit Planned Action
S-2-8 200 East Area Liquid Operating Permit
Effluent Retentian (Storage)
Facility
S-2-7 207-A South Retention 200-P0-5 Closure
Basin
D-2-10 216-A-37-1 200-P0-4 Closure
5-2-9 241-CX-70 Tank 200-50-1 Closure
Changes:
Group
Numbey Group/Units Change
T-1-2  1324-N/1324-NA Liquid Waste Operable Unit changed from
Facilities 100-NR-3 to 100-NR-1
S§-2-3  241-AY Farm (2 tanks/2 diversion Added 2 diversion boxes
boxes)

diversion boxes
diversion box
diversion boxes
diversion boxes
diversion boxes
diversion boxes
diversion boxes
diversion boxes
diversion boxes
diversion boxes
diversion box
diversion boxes .

S-2-4 241-A Farm (6 tanks/2 diversion boxes) Added
241-AX Farm (4 tanks/1 diversion box) Added
241-B Farm (16 tanks/5 diversion boxes) Added
241-BX Farm (12 tanks/6 diversion boxes) Added
241-BY Farm (12 tanks/3 diversion boxes) Added
241-C Farm (16 tanks/6 diversion boxes) Added
241-S Farm (12 tanks/2 diversion boxes) Added
241-SX Farm (15 tanks/2 diversion boxes) Added
241-T Farm (16 tanks/6 diversion boxes) Added
241-TX Farm (18 tanks/4 diversion boxes) Added
241-TY Farm (6 tanks/l diversion boxes) Added
241-U Farm (16 tanks/8 diversion boxes) Added

O PPN TN
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Changes (continued):

Group
Number

Group/Units

Change:

TS-3-3 3718-F Alkali Metal Treatment and

Storage Facility

S-4-1 4843 FFTF Sodium Storage Facility

Closure

Closure

Appendix C- Prioritized Listing of Operable Units

"Planned Action" designated as

"Planned Action" designated as

A1l additions and changes to Appendix B have been listed below:

Additions:

The following operable units were added to Appendix C:
100-FR-1 and 100-FR-2

100-FR-3 (GW 0.U.):

The following units were added to Appendix C:

300-FF-1
628-4
UN-300-31
UN-300-FF-1
100-HR-1 0.U.:
126-H-2
132-H-1
132-H-3
100-DR~1 0.U.:
116-D-10
120-D-2
126-D-2
126-D-3
128-D-2
132-0B-1
132-D-2

132-D-3

628-3

100-BC-1 ¢.U.:
116-B-13
116-B-14
116-B-15
116-B-16
118-B-10

100-8C-1 {(cont.)
126-B-2
126-B-3
126-B-4
128-B8-2
128-8-3
128-C-~1
132-B-1
132-B-3
132-B-4
132-B-5
132-B-6
132-C-2
100-FR-1 0.U.:
116-F-15
116-F-16
126-F-2
128-F-2
132-F-3
132-F-4
132-F-5
132-F-6
200-UP-2 0.U.:
UN-200-W-161

100-BC-2 0.U.:
116-C-6
132-C-1
132-C-3
1607-810
1607-B11
100-DR~2 0.U.:
126-DR-1
132-DR-1
100-KR-2 0.U.:
120-KE-8
120-KW-6
126-K-1
200-P0-2 0.U.:
299-£24-111
100-DR-3 0.U.:
116-DR-10
100-FR-2 0.U.:
118-F-8
120-F-1
128-F-3
100~HR-2 0.U.:
118-H-5
126-H-1

100-HR-2 (cont.)

128-H-1

128-H-2

128-H-3

132-H-2

100-KR-3 0.U.:

120-KE-9

120-KW-7

128-K-2

100-IU-2 0.U.:

628-1

200-BP-6 0.U.:

270~-E Condensate
Neutralization
Tank

200-P0-6 0.U.:

UN-200-E-62

200-1U-4 0.U.:

UN-600-19

200-IU-2 0.U.:

628-2

200-IU-5 0.U.:

622-1

200-TP-5 0.U.:

2607-WT



Transfers:

The following transfers were made in Appendix C:

Original

Title of Units: Operable Unit: Moved To:
UN-200-W-69 200-UpP-2 200-R0-2
218-W-7 200-TP-4 200-R0-3
UN-200-W~85 200~R0-2 200-TP-4
UN-200-E-89 200-BpP-7 200-BP-1
241-S-151 200-R0-4 200-R0-2
UN-200-W-29 200-TP-5 200-TP-2

Other Changes:

In accordance with approved change form M-12-91-2 operable units
100-NR-1, 100-NR-2 and 100-NR-3 have been combined into two operabie
units. One operable unit, 100-NR-1, is now a source operabie unit
containing all waste units within the 100-N Area. The other operabie
unit, 100-NR-2, is now a ground water operable unit dealing with the
ground water beneath the 100-N Area.

In accordance with approved change form M-12-91-3 the 100-FR-1 (source
and groundwater) and 100-FR-2 (source only) operable units have been
reorganized into three operable units. Two of the new operable units
are source operable units, 100-FR-1 and 100-FR-2, dealing with waste
units. The third is a groundwater operable unit, 100-FR-3, which will
deal with ground water beneath the 100-FR-1 and 100-FR-2 source operable
units. :

It was determined that since Units 323 Tank 1, 323 Tank 2, 323 Tank 3,
and 323 Tank 4 are in a concrete vault, they would not be assigned to an
operable unit (previously assigned to Operable Unit 300-FF-3) however,
they are still classified as Solid Waste Management Units in WIDS.

Unit UN-200-W-22 (Operable Unit 200-UP-2) was deleted since it was
duplicated in UPR-200-W-138.

Unit 116-B-8, OQutfall Structure, was retitled to Unit 132-B-6 and
remains in Operabile Unit 100-BC-1.



The following waste units have been reclassified as an UPR (Unplanned release
that is not considered to be a separate waste unit) and are part of another
waste site. :

Operable Title of Unit _Type Reaésigned to
Unit Units Waste Unit

200-UP-2  UN-200-W-138 Unplanned Release 216-U-7

200-P0-4  UN-200-E-66 Unplanned Release 216-A-42

200-TP-2  UN-200-W-131 Unplanned Release 241-TX-302B

200-TP-2  UN-200-W-28 Unplanned Release 241-TX-155

200-TP-2  UN-200-W-5 Unplanned Release  241-TX-155

200-TP-4  UN-200-W-21 Unplanned Release 241-TX-302C

200-R0-1  UN-200-W-139 Unplanned Release 216-U-9

200-R0-2  UN-200-W-20 Unplanned Release 241-S-151

200-R0-3  UN-200-W-57 Unplanned Release  233-S PU CONCRETION FACILITY
200-R0-3  UN-200-W-87 Unplanned Release 291-S FAN & FILTER BUILDING
300-IU-1  UN-600-11 Unpianned Release J. A. JONES CONSTRUCTION PIT #1
200-BP-7  UN-200-E-38 Unplanned Release 241-B-152

200-BP-7  UN-200-E-5 Unplanned Release 241-BX-102

200-BP-7  UN-200-E-75 Unplanned Release 241-B-153

200-P0-3  UN-200-E-70 Unplanned Release  244-AR LIFT STATION

Appendix D- Tables D-1, D-2, and D-3 Listing of Major and Interim Milestones
and Figure D-1 Work Schedule

The following are summarized changes which have been incorporated into
Appendix D Tables D-1, D-2, and D-3 Listing of Major and Interim Milestones
and Figure D-1 Work Schedule:

General Changes and Updates
This annual update has revised the previous work schedule by deleting
the previous two years (1990 and 1991), providing monthly activity
detail for the current year (1992) and providing gquarterly detail for
the next year (1993). Two new calendar years (1997 and 1998) have been
added to the end of the work schedule. The annual update has retained
the same format as the original work schedule, with the incorporation of
approved milestone changes in accordance with Section 12 of the
Agreement Action Plan.

Changes By Major Milestone (major milestones not Tisted were not changed and
have only been graphically modified on the Work Schedule according to the
general discussion above)

Miiestone M-01-00
Approved change form M-01-90-3 has extended major milestone M-01-00 from
September 1994 to December 1996 for the completion of 14 Grout
Campaigns. The change also established or revised 10 interim milestones
(M-01-01 through M~01-05) supporting grout vault construot1on and
filling.



Milestone M-02-00

Approved change form M-02-91-1 has assigned major milestone M-02-00 a
due date of "to be determined" along with the reestablishment of two
interim milestones (M-02-01 and M-02-02). These two milestones require
the submittal of a redefinition study for tank disposal activities and
the establishment of new milestones supporting pretreatment activities.

Mijestone M~-03~00

Approved change form M-03-90-2 has extended the due date for milestone
M-03-01 from July 1991 to April 1992 for the start of construction of
the HWVP.

Milestone M-05-00

Approved change form M-05-80-2 revised the number of tanks to be
stabilized under milestone M-05-02 from 5 to 4.

Approved change form M-05-90-03 adjusted the number of tanks to be
stabilized under the interim milestones supporting major milestone
M-05-00 (from 9 -in 1991 to 4, from 9 in 1993 to 11, from 9 in 1994 to 8,
and from 5 in 1995 to 10). The major milestone date of September 1995
to complete the interim stabilization of ail but the two high-heat tanks
was not changed.

Hilestone M-10-00

Approved change form M-10-90-1 reduced the number of core samples to be
obtained for interim milestones M-10-04 and M-10-05 and redistributed
these delayed core samples to interim miTestones in subsequent years.
The major milestone M-10-00 remained unchanged.

Approved change form M-10-90-2 extended the due date for interim
milestone M-10-04 from December 1990 to Sepiember 1991 and reduced
M-10-06 from 24 samples to 20 samples. Interim milestone M-10-05 was
redefined to cover the preparation of an integrated waste sampling plan
and M-10-13 was added requiring the restoration of rotary mode sampling
capability. No changes were made to the September 1998 Major Milestone
M-10-00.

Approved change form M-10-91-1 has corrected an inconsistancy which
existed in change form M-10-90-2. Change form M-10-90-2 contained two
different due dates for newly negotiated milestone M-10-13 "Restore
rotary mode sampling capability at the Hanford Site". Change form
M-10-91-1 has established the correct date as September 1992, which is
reflected in this annual update.



Milestone M-12-00

Approved change form M-12-90-4 has changed major milestone M-12-00 scope
to 15 interim milestones requiring submittal of work plans (the 5
interim milestones deleted will be included in major miiestone M-13-00).
Additionally the interim milestones under M-12-00 have been revised fo
require rescoped work plans reflecting revised past practice strategy.

Approved change form M-12-91-2 has reorganized the 100-NR-1, 100-NR-2

and 100-NR-3 operable units into two operable units:

100-NR-1

addressing all sources in the 100-N Area and 100-NR-2 addressing the
100-N Area groundwater.

Approved change form M-12-91-3 has reorganized the 100-FR-1 (source and
groundwater) and 100-FR-2 (source only) operable units into three
operable units. Two of the new operable units are source operable
units, 100-FR-1 and 100-FR-2, dealing with waste units. The third is a
groundwater operable unit, 100-FR-3, which will deal with ground water
beneath the 100-FR-1 and 100-FR-2 source operable units. This change
request has reworded milestone M-12-13A to include the newly created
operable unit 100-FR-3 within it's scope.

Milestone M-13-00

Approved change form M-12-90-4 has extended the due date for M-13-00
from beginning in calendar year 1992 to beginning in calendar year 1993.

Milestone M-14-00

Approved change form M-14-90-2 extended the due date for interim
milestone M-14-01 from September 1990 to November 1990.

Approved
M-15-02B
Remedial
approved

Approved
M-15-03B
Remedial
approved

Approved
M-15-048B
Remedial
approved

Approved
1993 for
200-BP-1

Milestone M-15-00

change form M-15-90-1 established interim milestones M-15-02A,
and M-15-02C requiring the submittal of Feasibility Studies and
Investigation reports for the 200-BP-1 operable unit per the
work plan.

change form M-15-90-2 established interim milestones M-15-03A,
and M-15-03C requiring the submittal of Feasibility Studies and
Investigation reports for the 300-FF-1 operable unit per the
work pian.

change form M-15-90-4 established interim milestones M-15-04A,
and M-15-04C requiring the submittal of Feasibility Studies and
Investigation reports for the 300-FF-5 operable unit per the
work plan.

change form M-15-90-6 established a target date of February
submittal of a Remedial Investigation Phase I report for the
operable unit per the approved work plan.



Approved change form M-15-91-2 consolidated milestones M~-15-01B and
M-15-01C into a single milestone M-15-01B/C requiring the submittal of a
final Remedial Investigation/FeasibiTity Study report with a submittal
date of December 1992.

Milestone M-17-00
Approved change form M-17-89-1 has deleted interim milestone M-17-07.

Approved Amendment 2 to the Agreement has established 3 new Tiquid
affluent interim milestones;

+ M-17-11 requiring the completion of numerous interim operating
restrictions on liquid effluent streams at the Hanford Site (this
interim milestone and its associated Table D-5 are deleted and
replaced with stream specific milestones by change form
M-17-91-05A)

» M-17-12 requiring the submittal of sampling and analysis plans for
Tiquid effluent streams at the Hanford Site (this interim milestone
and its associated Table D-4 are deleted and replaced with stream
specific milestones by change form M-17-31-05A)

+ M-17-13 requiring the submittal of a methodology for assessing
impact of Tiquid discharge on groundwater at disposal sites.

Approved change form M-17-91-05A documents the changes resulting from
the renegotiation of all the previous liquid effluent milestones. These
changes have been incorporated into this annual update.

Approved change form M-17-91-05A has deleted Tiquid effluent interim
mitestone M-17-02 and revised interim milestones M-17-04, M-17-08, and
M-17-09. Change form M-17-91-05A has also established 86 new interim
milestones (M-17-14 through M-17-44), 1 new major milestone (M-17-00B)
and revised the current major milestone M-17-00 (now M-17-00A) dealing
with the disposition of liquid effluent streams at the Hanford Site.

Approved change form M-17-91-6 has deleted milestone M-17-06 and
replaced it with a series of milestones (M-17-06A through M-17-06E)
requiring numerous actions dealing with cessation of discharges to the
300 Area process trenches.



Milestone ¥-20-00

Approved Amendment 1 to the Agreement added interim milestone M-20-47.
requiring the submittal of a RCRA Part B permit application for the 200
Area LERF by June 1991.

Approved change form M-20-90-1 has changed the due date for interim
milestone M-20-32 from September 1992 to August 15, 1994.

Approved change form M-20-90-2 has changed the due date for interim
milestone M-20-18 from June 1991 to December 1991 and changed the
milestone requirement from the submittal of a RCRA Part B permit
application to the submittal of a closure plan. This change form also
deleted interim milestone M-23-19.

Approved change form M-20-90-3 has changed the due date for interim
milestone M-20-14 from March 1991 to June 1991 and changed the milestone
requirement from the submittal of a RCRA Part B permit application to
the submittal of a closure plan.

Approved change form M-20-90-4 has changed the definition of Milestone
M-20-21 from requiring the submittal of a RCRA Part B Permit application
for the B Plant to requiring the establishment of a new interim
milestone for the submittal of a RCRA Part B permit application or a
closure pilan. The due date for completion of M-20-21 is now January

1992.

Approved change form M-20-91-3 has changed the due date for interim
milestone M-20-20 from August 1991 to April 1992 and has added the 3100
Hazardous Waste Treatmeni Unit to the scope of the RCRA Part B permit
application required by the milestone.

Approved change form M-17-91-05A documents the changes resulting from
the renegotiation of all the previous 1iquid effluent milestones. As
part of the change form two new M-20-00 interim milestones have been

added. The new milestones are M-20-49 and M-20-50.

10
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Amendment 3 to the Tri-Party Agreement adjusted the time periods for the
review and revision cycles of RCRA Part B permit applications and
closure plans. Amendment 3 has been incorporated into this annual
update. The target dates appearing in the Work Schedule after submittal
of a RCRA Part B permit application or closure plan are based upon the
following time periods:

Action Part B Applications Closure Plans
1. EcoTogy Review {(Rev. 0) 120 days 90 days
2. DOE Response (NOD Response Table) 120 days 90 days
3. Ecology Review Response Table 120 days 90 days
4, Unit Managers Issue Resolution 90 days 60 days
5. DOE Issue Revision 1 120 days 90 days
6. Ecology Review Revision 1 120 days 90 days
7. DOE Response (NOD Response Table) 120 days 90 days
8. EcoTogy Review 90 days 60 days
9. Unit Managers Issue Resolution 90 days 60 days
10. DOE Issue Revision 2 ' 90 days 60 days
11. Ecology Review 90 days 60 days
12. DOE Response (NOD Response Table) 90 days 60 days
13. Ecology Review 90 days 60 days
14,  Unit Managers Issue Resolution 90 days 60 days
15. DOE Page Change Revisions 90 days 60 days
16. Public Review/Draft Permit . 90 days 60 days

Milestone M-23-00 :
Approved change form M-23-90-4 changed the due date for the T-Plant
treatment by generator request portion of interim miiestone M-23-01 from
June 1990 to September 1990,

Approved change form M-20-90-2 deleted interim milestone M-23-10.

Milestone M-24-00
Approved change form M-24-91-2 has changed the requirement for interim
milestone M-24-17 from 4 RCRA wells at the 1324-N/NA ponds to 3 and
added 1 RCRA well to the 1325-N site resulting in no changes to the
total number of monitoring weils in calendar year 1991.

Approved change form M-24-91-3 changed the due date for Major Milestone
M-24-00 (for 1990) and interim milestone M-24-07 from December 1990 to
October 7, 1991.

Approved change form M-24~91-4 has been incorporated into this annual
update. This change request establishes interim milestones for the
installation of 21 calendar year 1992 RCRA wells (interim milestones M-
24-19 through M-24-26).

11



Approved change form M-24-91-5 has been incorporated inte this annual
update. This change request further establishes additional interim .
milestones for the installation of additional calendar year 1992 RCRA
wells (interim milestones M-24-27 through M-24-28).

Milestone M-26-00
Approved Amendment 1 to the Agreement added major milestone M-26-00
requiring the submittal of a Hanford Land Disposal Restrictions Plan for
Mixed Wastes by October 1990. Amendment 1 also established 4 interim
milestonas (M-26-01 through M-26-04) requiring the completion of Land
Disposal Restrictions activities related to major milestone M-26-00.

Milestone M-27-00
Approved change form M-12-90-4 has added major milestone M-27-00
requiring the submittal of Aggregate Area Management Study Reports for
the 200 Area by September 1992. The change form also established 11
interim milestones requiring the submittal of individual reports
(M-27-01 through M-27-11).

Milestone M-28-00
Approved change form M-12-90-4 has added major miJestone M-28-00
requiring the submittal of soils and groundwater background
determination documents by April 1992. The change form also established
4 interim milestones requiring the submittal of individual documents
supporting major milestone M-28-00 (M-28-01 through M-28-04).

Milestone M-29-00 ’
Approved change form M-12-90-4 has added major milestone M-29-00
requiring the submittal of documentation describing Hanford risk
assessment methodology by March 1992. The change form also established
3 interim milestones requiring the submittal of individual documents
supporting major milestone M-29-00 (M-29-01 through M-29-03).

Milestone M-30-00
Approved change form M-12-90-4 has added major milestone M-30-00
requiring the completion of integrated general investigations and
studies for the 100-Area by September 1993. The change form also
established 5 interim milestones requiring the completion of several
related activities supporting major milestone M-29-00 (M-29-01 through
M-29-03).

Milestone M-31-00
Approved change form M-31-91-1 has added major milestone M-31-00
requiring the construction of additional double-shell tank capacity by a
date which has yet to be determined. The change form also established 2
interim milestones (M-31-01 and M-31-02) and 4 target dates (M-31-01T1
and M-31-02T1 through M-31-02T3) requiring the completion of several
related activities supporting major milestone M-31-00,

12



Appendix E- Key Individuals
David Jansen has replaced Tim Nord as the Project Manager for Eco?ogy:

Bub Loiselle has replaced Grechen Schmidt as the Community ReTatidns
Contact for the EPA.

Mary Getchell has replaced Mary Kelly as the Community Relations Contact
for Ecology. ’

Addresses and telephane numbers have been updated for the key
individuals.

Appendix F- Supporting Technical Plans and Procedures
Approved Amendment 1 to the Agreement added Appendix F to the Agreement

and specifically placed it in Volume 2. The Tisted status for the
documents contained within Appendix F has also been updated.

13
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Listing of Treatment, Storage, and Disposal Groups/Units. (sheet 1 of 11)

Treatment, Storage, and Disposal

Planned Action

Group A Operable Unit . -
Number: Group/Units (if applicable) Closure*  Operating Permit
D-1-1 100-D Ponds (120-D-1) 100-DR-1
T-1-1 105-DR (122-DR-1) Sodium Fire Facility
D-1-2 1301-N/1325-N Liquid Waste Disposal 100-NR-1
Facilities
116-N-1 Crib
116-N-3 Crib
T-1-2 1324-N/1324-NA Liquid Waste Facilities 100-NR-1 X
120-N-1 Pond
120-N-2 Neutralization Unit
T-1-3%* 1706-KE Treatment Facility (116-KE6 A-D): X

1706-KE Waste Accumulation Tank
1706-KE Ion Exchange Column
1706-KE Solidification Unit
(Evaporator)

1706-KE Condensate Tank



APPENDIX B
Listing of Treatment, Storage, and Disposal Groups/Units. (sheet 2 of 11)
Treatment, Storage, and Disposal | Planned Action
éﬂ;ﬂg; Group/Units (?geggg}?cggiz) Closure*  Operating Permit
T-1-4 183-H Solar Evaporation Basins (116-H-6) 100-HR-1 X
§-2-8 200 East Area Liquid Effluent Retention Storage
Facility (LERF)

T-2-1 200-E8 Borrow Pit Demolition Site X
T-2-2 200-W Ashpit Demolition Site
T-2-3***  204-AR Waste Unloading Station Treatment
§-2-7 207-A South Retention Basin 200-P0-5 X
D-2-1 2101-M Pond X
D-2-2 216-A-10 Crib ' 200-P0-2 X
p-2-3 216-A-29 Ditch ~ 200-P0-5 X
p-2-4 216-A-36B Crib 200-P0-2 X
D-2-10 216-A-37-1 Crib 200-P0-4 X
D-2-5 216-B-3 Pond System: 200-BP-11 X

| 216-B-3 Pond

216-B-3A Pond
216-B-3B Pond
216-B-3C Pond
216-B-3-3 Ditch
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APPENDIX B

Listing of Treatment, Storage, and Disposal Groups/Units. (sheet 3 of 11)

Treatment, Storage, and Disposal Planned Action

Group Operable Unit

Number Group/Units (if applicable)

Closure*  Operating Permit

£-4

§-2-3 Double-Sheil Tanks Storage

241-AN Farm {7 tanks)

241-AP Farm (8 tanks)

241-AW Farm (6 tanks)

241-AY Farm (2 tanks/2 diversion boxes)
241-AZ Farm (2 tanks)

241-SY Farm (3 tanks)

241-EW-151 Vent Station Catch Tank
244-AR Vault

244-CR Vault

244-TX Receiver Tank

244-BX Receiver Tank

244-U Receiver Tank

244-S Receiver Tank

244-A Receiver Tank

5-2-9 241-CX-70 Tank 200-S0-1 X
D-2-6 216-B-63 Trench 200-BP-8
D-2-7 216-5-10 Pond and Ditch 200-R0-1 X

216-5-10D Ditch
216-S-10P Pond
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Listing of Treatment, Storage, and Disposal Groups/Units.

(sheet 4 of 11)

Treatment, Storage, and Disposal

Group

Operable Unit

Planned Actijon

Number: Group/Units (if applicable) Closure*  Operating Permit
D-2-8 216-U-12 Crib 200-UP-2 X
D-2-9 Low-Level Burial Grounds
218-E-10 Landfitl
218-E-128 Landfil}
218-W-3A Landfili
218-W-3AE Landfill
218-W-4B Landfili
218-H-4C Landfili
218-W-5 Landfilt
218-H-6 Landfill
§-2-1 Purex Tunnels 1 and 2 Storage
218-E-14
218-E-15
T-2-4** 221-T Containment System Test Facility X
TS-2-1 222-§ Laboratories Treatment Tanks and
Storage Building
222-S Storage Pad Storage
**% 219-S Hot Waste Facility Tank 102 Treatment
*%% 219-§ Hot Waste Facility Tank 103 Treatment
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APPENDIX B
Listing of Treatment, Storage, and Disposal Groups/Units. (sheet 5 of 11)
Treatment, Storage, and Disposal - Planned Action
Jﬁ;ﬁg} Group/Units (?ge;;g}?cgg}:) Closure*  Operating Permit
S-2-2 224-T Transuranic Storage and Assay Facility Storage
(TRUSAF)

S-2-4 Single-Shell Tanks X

241-A Farm (6 tanks/2 diversion boxes) 200-P0-3

241-AX Farm (4 tanks/l diversion box) 200-P0-3

241-B Farm (16 tanks/5 diversion boxes) 200-BP-7

241-BX Farm (12 tapks/6 diversion boxes) 200-BP-7

241-BY Farm (12 tanks/3 diversion boxes) 200-BP-7

241-C Farm (16 tanks/6 diversion boxes) 200-P0-3

241-S Farm (12 tanks/2 diversion boxes) 200-R0-4

241-SX Farm (15 tanks/2 diversion boxes) 200-RO-4

241-T Farm (16 tanks/6 diversion boxes) 200-TP-6

241-TX Farm (18 tanks/4 diversion boxes) 200-TP-5

241-TY Farm (6 tanks/1 diversion boxes) 200-TP-5

241-U Farm (16 tanks/8 diversion boxes) 200-UpP-3 :
T-2-5*%*  241-7 Treatment Tank (D-5) Treatment
T-2-6 242-A Evaporator Treatment
$-2-5 2727-S Nonradioactive Dangerous Waste Storage ' X

Facility
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Listing of Treatment, Storage, and Disposal Groups/Units.

(sheet 6 of 11)

Treatment, Storage, and Disposal

Operable Unit

Planned Action

Group _ . . .
Number Group/Units (if applicable) Closure*  Operating Permit
TS-2-2 Hexone Storage and Treatment X

276-5-141 Tank

276-5-142 Tank

Railcar Storage Tanks (Future)
Distillation System (Future)
Incinerator (Future)

T-3-1 300 Area Solvent Evaporator
TS8-3-1 300 Area Waste Acid System

313 Building Waste Acid Neutralization .

Tank
313 Building Centrifuge
313 Filter Press .
333 Buiiding Chromium Treatment Tanks
(2 tanks)
**%3]1] Neutralized Waste Tanks (2 tanks)
334-A Waste Acid Storage Tank (2 tanks)
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APPENDIX B
Listing of Treatment, Storage, and Disposal Groups/Units. (sheet 7 of 11)

Treatment, Storage, and Disposal Planned Action
Group . Operable Unit : .
Number Group/Units (if applicable) Closure*  QOperating Permit

$-3-1 303-K Contaminated Waste Storage Facility X
7-3-2 303-M Uranium Oxide Facility Treatment
T§-3-2 304 Concretion Facility and Storage Area X

304 Concretion Facility

304 Storage Area
§-3-2 305-B Storage Facility Storage
D-3-1 300 Area Process Trenches (316-5) 300-FF-1 X
T-3-3*%* 324 Sodium Removal Pilot Plant . Treatment

T-3-4 325 Waste Treatment Facility - Treatment
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APPENDIX B
Listing of Treatment, Storage, and Disposal Groups/Units. (sheet 8 of 11)
Treatment, Storage, and Disposal Planned Action
Group . Operable Unit . .
Number: Group/Units (if applicable) Closure*  Operating Permit
75-3-3 3718-F Alkali Metal Treatment and Storage X
Facility

3718-F Burn Shed

3718-F Treatment Tank #1

3718-F Treatment Tank #2

3718-F Alkali Metal Treatment Facility

) Storage
T-4-1 400 Area Maintenance and Storage Facility Treatment
{MASF)
S-4-1 4843 FFTF Sodium Storage Facility . X
D-6-1 600 Area Nonradioactive Dangerous Waste 200-1U-3
Landfill '
S-6-1 616 Nonradioactive Dangerous Waste Storage Storage
Facility
TS-2-3 B Plant
B Plant Waste Concentrator Treatment
B Plant Settle and Decant Tank Treatment
B Plant Filter Treatment
B Plant Radioactive Organic Waste Storage

Solvent Tank #1



6-8

W4
PR
22
i
gt

APPENDIX B

Listing of Treatment, Storage, and Disposal Groups/Units.

(sheet 9 of 11)

Facility (Future)
Radioactive Mixed Waste Storage Facility

Treatment, Storage, and Disposal Planned Action
Group . Operable Unit : .
Number: Group/Units (if applicable) Closure*  Operating Permit

B Plant Radioactive Organic Waste Storage
Solvent Tank #2

B Plant Radioactive Organic Waste Storage
Solvent Tank #3 " .

B Plant Radicactive Organic Waste Storage
Solvent Tank #4

B Plant Radioactive Organic HWaste Storage
Solvent Tank #5

B Plant Radioactive Organic Waste Storage
Solvent Tank #6

B Plant Radioactive Organic Waste Storage
Solvent Tank #7

B Plant Storage Area Storage

B Plant Maste Pile Storage

T-X-1 Biological Treatment Test Facilities Treatment
TD-2-1 Grout
Grout Treatment Facility Treatment
Grout Treatment Facility Landfill Treatment/Landfill
©TS-2-4 Hanford Central Waste Complex
Waste Receiving and Processing (WRAP) Treatment

Storage



APPENDIX B
Listing of Treatment, Storage, and Disposal Groups/Units. {sheet 10 of 11)
Treatment, Storage, and Disposal Planned Action
Group : Operable Unit . .
Number: Group/Units (if applicable) Closure*  Operating Permit
TS-2-5 Hanford Waste Vitrification Plant (HWVP) Treatment/Storage
(Future)
T-X-2 Physical and Chemical Treatment Test ' Treatment
Facilities
TS-2-6 Purex
*%% Neutralization Tank E-5 Treatment
*** F_-F11 Concentrator Treatment
*%%* Neutralization Tank G-7 Treatment
T Ammonia Distillate Treatment System Treatment
p= (Future Tank) .
*%% Neutralization Tank F-18 Treatment
*** Neytralization Tank F-15 Treatment
*%%, Neutralization Tank F-16 Treatment
**% Neytralization Tank U3 Treatment
**% Neytralization Tank U4 Treatment
Purex Waste Piles Storage
15-3-4 Simulated High-Level Waste Slurry Treatment X (or) Treatment/Storage

and Storage
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APPENDIX B
Listing of Treatment, Storage, and Disposal Groups/Units. (sheet 11 of 11)

Treatment, Storage, and Disposal Planned Action

Group . Operable Unit : .

Number Group/Umts (]f app}icab]e) Closure* Oper‘atlng Permit
T-2-7*** T Plant Treatment Tank Treatment
T-X-3 Thermal Treatment Test Facilities . Treatment
T-11-1 1100 Area Hanford Patroi Academy Demclition Treatment

Area

*Post-Closure Permit required if closed as a land disposal unit in accerdance with Subsection 6.3.3.
**Part A permit application may be withdrawn because unit(s) never handled or never will handle hazardous

waste.

***Part A permit application may be withdrawn due to reclassification of unit{s) as treatment by

generator.



Prioritized Listing of Operable Units.

APPENDIX C

(sheet 1 of 29)

Lead .
_ . . . . Unit -
Title of Unit £
Priority Operable Unit it Units Unit Type Regul::ory Cateqor
1 1100-EM-1 1100-1 Acid Pit EPA cPp
1100-2 Soivent Pit cPp
1100-3 Antifreeze Pit CPP
Horn Rapids Landfill cppP
Disposal
1100-4 Antifreeze Tank CPP
UN-1100-5 Unpianned Release cPP
UN-1100-6 Unplanned Release CPP
2 300-FF-1 (GW 300 Ash Pits Pit EPA cpp
addressed by 300 Filter Pond cpp
300-FF-5) Backwash Pond
300 Retired Filter Pond cpp
- Backwash
. 300 Retired RLWS* Sewer cep
300 Area RLWS* Sewer cpp
) and 340 complex
- 300 Area sanitary Sewer CPP
: sewer system
— 307 Retention Basin CPP
316-1 -Pond CPP
~ 316-2 Pond cep
) 316-3 Trench cep
) 316-5 Trench TSD (D-3-1
ot (300 Area Process
‘ Trenches)
- 618-12 Burial Ground cPP
618-4 Burial Ground CpP
e 618-5 Burial Ground Cpp
o 628-4 Burn Pit cpp
* UN-300-1 Unplanned Release cpp
UN-300-2 Unplanned Release cpp
UN-300-11 Unplanned Release cpp
UN-300-14 Unplanned Release cpp
UN-300-31 Unplanned Release Cpp
UN-300-41 Unplanned Release CPP
UN-300-FF-1 Unplanned Release CPP
2A 300-FF-5 300-FF-1 Source 0.U. EPA cep
(GW Operable  300-FF-2 Source 0.U. CpP
Unit [0.U.]) 300-FF-3 Source 0.U. cpp
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
TSD = Treatment, Storage, and Disposal
*RLWS = Radioactive Liquid Waste Sewer

c-1



APPENDIX C

Prioritized Listing of Operabie Units. (sheet 2 of 29)
Lead

A . : . . Unit
Priority Operable Unit Title of Units Unit Type Regulﬁzory Catedor
3 200-BP-1 216-B-43 Crib EPA CPP

216-B-44 Crib cPp
216-B-45 Crib CPP
216-B-46 Crib cpp
216-B-47 Crib CPP
216-B-48 Crib cPP
216-B-49 Crib CPP
216-B-50 Crib cpp
216-B-57 Crib cpp
216-B-61 Crib cPp
UN-200-E-89 Unplanned Release RPP
UN-200-E-110 UnpTanned Release CPP
e UN-200-E-63 Unplanned Release cpp
) UN-200-E-9 Unplanned Release CPP
"4 100-HR-1 116-H-1 Trench Ecology RPP
- (GW addressed 116-H-2 Trench RPP
by 100-HR-3) 116-H-3 French Drain RPP
g 116-H-4 Crib RPP
116-H-5 OQutfall Structure RPP
- 116-H-6 (183-H) Retention basin TSD (T-1-4
. 116-H-7 Retention basin RPP
116-H-9 Crib RPP
126-H-2 Demolition and RPP
. Inert Landfill
h 132-H-1 Stack Other
. 132-H-3 Pump Station Other
1607-H2 Septic Tank RPP
" 1607-H3 Septic Tank RPP
4A 100-HR-3 100-HR-1 Source 0. U. Ecology RPP
(GW 0.U.) 100-HR-2 Source 0. U. RPP
100-DR-1 Source 0. U. RPP
100-DR-2 Source 0. U. RPP
100-DR-3 Source 0. U. RPP
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
TSD = Treatment, Storage, and Disposal

c-2



Prioritized Listing of Operable Units.

APPENDIX C

(sheet 3 of 29)

Lead .
. . . . . . Unit
t
Priority Operable Unit Title of Units Unit Type Regulizory  Categor
5 100~DR-1 116-D-1A Trench Ecology RPP
(GW addressed 116-D-1B Trench RPP
by 100-HR-3)  116-D-2 Crib RPP
116-D-3 French Drain RPP
116-D-4 French Drain RPP
116-D-5 Qutfall Structure RPP
116-D-6 French Drain RPP
116-D-7 Retention basin RPP
116-D-9 Crib RPP
116-D-10 Pit RPP
116-DR-1 Trench RPP
116-DR-2 Trench RPP
p 116-DR-5 Outfall Structure RPP
116-DR-9 Retention basin RPP
2 120-D-1 Ponds TSD (D-1-1)
- 120-D-2 Storage Tank RPP
i 126~D-1 Ash pit RPP
- 126-D-2 Demolition and RPP
Inert Landfill
s 126-D-3 Brine Pit RPP
128-D-2 Burn Pit RPP
130-D-1 Storage tank RPP
- 132-D-1 Building RPP
132-D-2 Building RPP
ol 132-D-3 Pump Station Other
1607-D2 Septic tank RPP
- 1607-D4 Septic tank RPP
g 1607-05 Septic tank RPP
- 628-3 Burn Pit RPP
& 100-BC-1 116-8-1 Trench EPA cpp
(GW addressed 116-B-10 French drain cpp
by 100-BC-5) 116-B-11 Retention basin crp
116-B-12 Crib ~Cpp
116-B-13 Trench cpp
116-B-14 Trench CPP
116-B-15 Pit cpp
116-B-16 Storage Tank CPpP
116-8-2 Trench cpPp
116-B-3 Crib CP?P
116-B-4 French Drain CPP
116-B-5 Crib CPp
116~-B-6A Crib cpp
116-8-6B Crib CPP
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
"SD = Treatment, Storage, and Disposal

C-3




APPENDIX C

Prioritized Listing of Operable Units. (sheet 4 of 29)

Lead .
.. . . N . Unit
Friority Uperapie uniw
Priority Operable Unit Title of Units Unit_Type Regul:iory Category
100-8C-1 116-B-7 Outfall Structure CPP
(GW addressed 116-B-9 French Drain cPp
by 100-8C-5) 116-C-1 Trench CPP
(Continued) 116-C-5 Retention basin cprp
: 118-B-5 Burial Ground CPP
118-B-7 Burial Ground cPp
118-B-10 Pit CPP
120-B-1 Sump CPP
126-B-1 Ash pit CPP
126-8-2 Demolition and cpPp
Inert Landfill
) 126-8-3 Demolition and cPpP
- Inert Landfill
rom 126-B-4 Brine Pit " cpp
. 128-B-1 Burning pit cpp
o 128-B-2 Burning Pit cpp
128-B-3 Burning Pit cpp
~ 128-C-1 Burning Pit cPp
_ 132-8-1 Building cPP
132-8-3 Stack cPp
= 132-8-4 Building cpp
132-B-5 Building cPp
o 132-B-6 Qutfall structure cpp
~ 132-Cc-2 Outfall structure cpp
A 1607-B1 Septic Tank crp
e 1607-82 Septic Tank cPP
1607-83 Septic Tank cpp
X 1607-B4 Septic Tank CpPp
1607-B5 Septic Tank CPP
o 1607-B6 Septic Tank cpp
1607-B7 Septic Tank cpp
6A 100-8C-5 100-BC-1 Source 0. U. EPA cpp
(GW 0.U.) 100-BC-2 Source 0. V. CPP
100-BC-3 Source 0. U, CPP
100-BC-4 Source 0. U cpp
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
TSD = Treatment, Storage, and Disposal
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Prioritized Listing of Operable Units.

APPENDIX C

(sheet 5 of 29)

: Lead :
N : . . : . Unit
2riority Uperable Unit ynit iype gory
Priority Operable Unit Title of Units Unit Type Regul:ﬁory Cateqor
7 100-KR-1 116-KE-4 Retention Basin EPA cPp
(GW addressed 116-KW-3 Retention Basin cpp
by 100-KR-4) 116-K-1 Crib cPp
116-K-2 Trench CcPP
116-K-3 Outfall Structure CcpPp
7A 100-KR-4 100-KR-1 Source 0. U, EPA CPP
(GW 0.U.) 100-KR-2 Source 0. U. cPp
100-KR-3 Source 0. U. cPP
8 100-NR-1 116-N-1 (1301-N) Crib Ecology TSD (D-1-2
116-N-2 Storage Tank RPP
~ 116-N-3 (1325-N) Crib TSD (D-1-2
o 124-N-4 Septic Tank RPP
rmy 128-N-1 Burning Pit RPP
UN-100-N-4 Unplanned Release RPP
£ UN-100-N-5 Unplanned Release RPP
— UN-100-N-8 Unplanned Release RPP
: UN-100-N-9 Unplanned Release RPP
— UN-100-N-13 Unplanned Release RPP
UN-100-N-14 Unplanned Release CPP
ot UN-100-N-17 Unpianned Release RPP
‘ UN~100-N-20 Unplanned Release RPP
) UN-100-N-24 Unplanned Release RPP
oo UN-100-N-25 Unplanned Release RPP
UN-100-N-26 Unplanned Release RPP
e UN-100-N-31 Unplanned Release RPP
120-N~1 (1324-N) Pond TSD (7T-1-2
™ 120-N-2 (1324-NA) Neutralization unit 78D (T-1-2
) 120-N-3 French Drain RPP
o 120-N-5 Neutralization unit RPP
120-N-6 French Drain RPP
120-N-7 French-Drain RPP
120-N-8 French Drain RPP
124-N-1 Septic Tank RPP
124-N-2 Septic Tank RPP
124-N~5 Septic Tank RPP
124-N-6 Septic Tank RPP
124-N-7 Septic Tank RPP
124-N-8 Septic Tank RPP
124-N-9 Septic Tank RPP
124-N-10 Sewer RPP
130-N-1 Pond RPP
CPP = CERCLA Pasti-Practice
RPP = RCRA Past-Practice
TSD = Treatment, Storage, and Disposal

c-5
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Prioritized Listing of Operable Units.

APPENDIX C

(sheet 6 of 29)

Lead .
.. . . . . Unit
i
Priority Operable Unit Title of Units Unit Type Regul:iory Cateqor
100-NR-1 UN-100-N-5 Unplanned Release RPP
(Continued) UN-100-N-6 Unplanned Release RPP
UN-100-N-11 Unplanned Release RPP
UN-100-N-15 Unplanned Release RPP
UN-100-N-18 Unplanned Release RPP
UN-100-N-19 Unpianned Release RPP
UN-100-N-21 Unptanned Release RPP
UN-100-N-22 Unplanned Release RPP
UN-100-N-23 Unplanned Release RPP
UN-100-N-33 Unplanned Release RPP
UN-100-N-34 Unplanned Release RPP
UN-600-17 Unplanned Release RPP
. 116-N-4 Storage .Tank
118-N-1 Silos
N 124-N-3 Septic Tank
o UN-100-N-1 Unplanned Release
) UN-100-N-2 Unplanned Release RPP
. UN-100-N-3 Unplanned Release
UN-100-N-7 Unplanned Release
e UN-100-N-10 Unplanned Release
- UN-100-N-12 Unplanned Release
UN-100-N-29 Unplanned Release
- UN-100-N-30 Unptanned Release
UN-100-N-32 Unplanned Release
v UN-100-N-35 Unplanned Release
-9 100-NR-2 100-NR-1 Source 0.U. Ecology RPP
(GW 0.U.)
10 100-FR-1 116-F-1 Trench EPA cPp
S 116-F-10 French Drain cprp
116-F-11 French Drain cpp
116-F-12 French Drain cpp
116-F-13 French Drain CPP
116-F-14 Retention basin cPp
116-F-15 Crib cPp
116-F-16 OQutfall cep
116-F-2 Trench CcPp
116-F-3 Trench CPP
116-F-4 Crib CPP
116-F-5 Crib CPP
116-F-6 Trench cPp
116-F-7 French Drain cep
116-F-8 Outfall Structure cPp
116-F-9 Trench CPP
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
SD = Treatment, Storage, and Disposal
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Prioritized Listing of Operable Units.

APPENDIX C

(sheet 7 of 29)

Lead .
.. . . . . Unit
Priority Operable Unit Title of Units Unit Type Regulﬁzory Catedor
100-FR-1 126-F-2 Demolition and cPp
(Continued) Inert Landfill
128-F-2 Burning Pit cpp
132-F-3 Building CPP
132-F-4 Stack Other
132-F-5 Building CPP
132-F-6 Pump Station Other
1607-F2 Septic Tank CPP
1607-F3 Septic Tank cPp
1607-F4 Septic Tank cpp
1607-F5 Septic Tank cPp
. 1607-F6 Septic Tank CPP
UN-100-F-1 Unplanned Release CppP
16A 100-FR-3 100-FR-1 Source 0.U. EPA CPp
-y (GW 0.U.) 100-FR-2 Source 0.U. CPP
11, 200-Up-2 200 West constr. Burial ground Ecology cPp
surface Taydown
- area
207-4U Retention Basin cPp
216-U-132 Crib CPP
- 216-U-12 Crib TSD (D-2-8)
' 216-U-14 Ditch cPp
"y 216-U-15 Trench CPP
216-U-16 Crib cpp
e 216-U-17 Crib CpPP
~ 216-U-3 French Drain cPp
o 216-U-4 Reverse Well CPp
. 216-U~-4A French Drain cPp
‘ 216-U-4B French Drain CPp
216-U-5 Trench cpp
216-U-6 Trench CPP
216-U-7 French Drain cpp
216-U-8 Crib cpp
241-U-151 Diversion Box cpp
241-U-152 Diversion Box cep
241-U-302 Catch tank (W
241-U-361 Settling Tank cep
241-UX-154 Diversion Box CPP
241-UX-302 Catch Tank cpp
241-HR Vauit Vault cpp
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
TSD = Treatment, Storage, and Disposal
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Prioritized Listing of Operable Units.

APPENDIX C

(sheet 8 of 29)

Lead .
. . . . . Unit
Priority Operabie Unit Title of Units Unit Type Regul:'éory Categary
200-UP-2 2607-Y5 Septic Tank cpp
(Continued) 2607-W7 Septic Tank cpP
UN-200-W-6 Unplanned Release cep
UN-200-W-19 Unplanned Release CPpP
UN-200-W-33 Unplanned Release crpP
UN-200-W-39 Unplanned Release cpp
UN-200-W-46 Unplanned Release CPP
UN-200-W-48 Unplanned Release CPP
UN-200-W-55 Unplanned Release cpp
UN-200-W-60 Unplanned Release [y
UN-200-W-78 Unplanned Release Cpp
UN-200-4-86 Unplanned Release cpP
o3 UN-200-W-101 Unplanned Release cPP
rey UN-200-W-117 Unplanned Release cpp
UN-200-W-118 Unplanned Release cep
~ UN-200-W-125 UnpTlanned Release cpp
B UN-200-W~-161 Unplanned Release CPP
12 100-BC-2 116-C-2A Crib EPA crPP
— (GW addressed 116-C-28B Pump Station cpp
- by 100-BC-5) 116-C-2C Sand Filter cpPp
’ 116-C-3 Storage Tank CPP
L~ 116-C-6 Pit cpp
118-C-2 Storage Tank cpPp
™ 132-C-1 Stack Other
i32-C-3 Building CPP
= 1607-B8 Septic Tank cPP
s 1607-810 Septic Tank cpp
e 1607-B11 Septic Tank CpPpP
™13 200-BP-5 216-B-5 Reverse Well EPA cPp
216-B-56 Crib cpp
216-B-59A Trench CPP
216-B-598 Retention Basin cpp
216-B-97F Crib cPp
241-B-154 Diversion Box cpp
241-8-302-8 Catch Tank cPP
241-B-361 Settling Tank cpp
UN-200-E-7 Unplanned Release cPp
UN-200-E-45 Unpianned Release CPP
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
TSD = Treatment, Storage, and Disposal
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Prioritized Listing of Operable Units.

APPENDIX C

(sheet 9 of 29)

Lead .
. s . . . . Unit
Priovity Operable Unit Title of Units Unit Type Regulﬁgory Cateqor
14 100-DR-2 116~DR-3 Trench Ecology RPP
(GW addressed 116-DR-4 Crib RPP
by 100-HR-3) 116-DR-6 Trench RPP
116-DR-~7 Crib RPP
116-DR~8 French Drain RPP
118-D-5 Burial Ground RPP
126-DR-1 Demolition and RPP
Inert Landfill
132-DR-1 Pump Station RPP
1607-D3 Septic Tank RPP
15 200-7ZP-1 216-7-182TF Crib EPA CPP
o 216-7Z-1A Drain Field cpp
216~-Z-3 Crib CPP
-} 216-7-12 Crib CPP
ey 216-7-13 French Drain CPP
o 216-7-14 French Drain cPp
o 216-Z-15 French Drain CPp
216~Z-18 Crib CPP
s 241-72-361 Settling Tank CPP
. 2607-1 -Septic tank CPp
UN-200-W-11 Unplanned Release CcPp
e UN-200-W-23 Unplanned Release cpp
UN-200-W-74 Unplanned Release cpp
~ UN-200-W-75 Unplanned Release cpp
UN-200-W-89 Unplanned Release CPP
- UN-200-%W-103 Unplanned Release cep
.t UN-200-W-90 Unplanned Release cep
T UN-200-H-91 Unplanned Release CPp
S UN-200-W-159 Unpianned Release , cPp
16 100-KR-2 130-KE-1 Storage tank EPA cPp
(GW addressed 130-KW-1 Storage tank CPP
by 100-KR-4) 116~-KE-1 Crib cpp
116-KE-2 Crib cpPp
116-KE-3 Reverse Well cpp
116-KW-1 Crib cPp
116-KW-2 Reverse Well cprp
118-K~1 Burial Ground cPP
120-KE-8 Brine pit Cprp
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
TSD = Treatment, Storage, and Disposal
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Prioritized Listing of Operabie Units.

APPENDIX C

(sheet 10 of 29)

Lead .
- . . ; . Unit
Priority Operablie Unit Title of Units Unit Type Regulgzory Categor
100-KR-2 120-KW-6 Brine pit CPP
(GW addressed 126-K-1 Demolition and cpp
by 100-KR-4) Inert Landfill
(Continued) 1607-K4 Septic Tank cpp
1607-K6 Septic Tank CPP
130-KE-2 Storage Tank CprP
130-kW-2 Storage Tank cePp
130-K-1 Storage Tank cpp
130-K-2 Storage Tank cppP
UN-100-K-1 Unplanned Release cpp
17 200-BP-4 216-B-11A&B Reverse Well
£ 216-8~51 French drain
216-B-7A&B Crib
216-B-8TF Crib
18 200-BP-11 216-B-3 (B Pond) Pond Ecology  TSD (D-2-5)
- 216-B-3-1 Ditch RPP
216~8-3~2 Ditch RPP
e 216-B-3-3 Ditch TSD (D-2-5)
216-B-3A Pond TSD (D-2-5)
216-B-38 Pond TSD (D-2-5)
- 216-B-3C Pond TSD (D-2-5)
216-E-25 Pond RPP
"l UN-200-E-14 Unplanned Release RPP
UN-200-E-92 Unplanned Release RPP
19 200-P0-2 216-A-10 Crib TsD (D-2-2)
g 216-A~-15 French Drain
—~ 216-A-2 Crib
) 216-A-21 Crib
216-A-27 Crib
216-A-31 Crib
216-A-36A Crib
216-A~36B Crib TSD (D-2-4°
216-A-38-1 Crib
216-A-4 Crib
216-A-45 Crib
216-A-5 Crib
299-E24-111 Injection Well
UN-200-E-117 Unplanned Release
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
TSD = Treatment, Storage, and Disposal

c-10 -



Prioritized Listing of Operable Units.

APPENDIX C

(sheet 11 of 29)

Lead
N . . . . Unit
Priority QOperable Unit Title of Units Unit Type Regulgzory Catagor
200-P0-2 UN-200-E-13 Unpianned Release
(Continued) UN-200-E-22 Unplanned Release
UN-200-E-25 Unplanned Release
UN-200-E-39 UnpTanned Release
UN-200~-E-40 Unplanned Release
UN-200-E-97 Unplanned Release
20 200-P0-5 207-A Retention Basin
216-A-1 Crib
216-A~16 French Drain
216-A-17 French Drain
216-A-18 Trench
216-A-19 Trench
- 216-A-20 Trench
216-A-23A French Drain
216-A-238 French Drain
e 216-A-24 Crib
- 216-A-29 Ditch
i 216-A-34 Ditch
— 216-A-7 Crib
216~A-8 Crib
e 216-A-524 Control Structure
N 241-A-3028B Catch Tank
B 2607-EC Septic Tank
s UN-200-E-56 Unplanned Release
' UN-200-E-67 Unplanned Release TSD (D-2-3)
B 100-BC-3 118-8-2 Burial Ground EPA crPp
-t (GW addressed 118-B-3 Burial Ground cpp
by 100-BC-5) 118-B-4 Burial Ground cpp
o . 118-B-6 Burial Ground cpp
B 100-BC-4 118-8-1 Burjal Ground EPA
{(GW addressed 118-C-1 Burial Ground
by 100-BC-5) 1607-B9 Septic Tank
B 100-DR-3 116-DR-10 Pit Ecology
(GW addressed 118-D-1 Burial Ground
by 100-HR-3) 118-D-2 Burial Ground
118-D-3 Burial Ground
118-D-4 Burial Ground
118-DR-1 Buriai Ground
128-D-1 Burning pit
1607-D1 Septic Tank
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
TSD = Treatment, Storage, and Disposal
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Prioritized Listing of Operable Units.

APPENDIX C

(sheet 12 of 29)

Lead .
- . : ; . Unit
Priority Operable Unijt Title of Units Unit Type Regulﬁgory Cateqor
B 100-FR-2 118-F-1 Burial Ground
118-F-2 Burial Ground
118-F-3 Burial Ground
118-F-4 Burial Ground
118-F-5 Burial Ground
118-F-6 Burial Ground
118-F-7 Burial Ground
118-F-9 Burial Ground
120-F-1 Trench
126-F-1 Ash pit
128-F-~1 Burning pit
~ 128-F-3 Burning Pit
o 1607~F1 Septic Tank
B 100-HR-2 118-H-1 Burial Ground Ecology RPP
- (GW addressed 118-H-2 Burial Ground RPP
by 100-HR-3) 118-H-3 Burial Ground RPP
e 118-H-4 Burial Ground RPP
118-H-5 Burial ground RPP
- 126-H-1 Ash pit RPP
128-H-1 Burning pit RPP
128-H-2 Burning pit RPP
128-H-3 Burning pit RPP
132-H-2 Building RPP
™ 1607-H1 Septic Tank RPP
— 1607-H4 Septic Tank RPP
B 100-KR-3 120-KE-1 French Drain EPA cpp
T (GW addressed 120-KW-2 French Drain CPP
™ by 100-KR-4)  120-KE-3 Trench cPp
120-KE-2 French Drain CPP
120-KW-5 Storage Tank cPp
12G-KE-6 Storage Tank cep
120-KE-9 Brine pit CPp
120-KW-1 French Drain cPp
120-KW-7 Brine pit cPp
128~-K-1 Burning pit CPP
128-K-2 Burning pit cPp
130-K-3 Storage tank cpp
1607-K1 Septic Tank cPp
1607-K2 Septic Tank cPp
1607-K3 Septic Tank CPP
1607-K5 Septic Tank CPp
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
TSD = Treatment, Storage, and Disposal



APPENDIX C
Prioritized Listing of Operable Units. (sheet 13 of 29)

Lead
Priority Operable Unit Title of Units Unit Type t Unit
Priority Operable Unit unii lype Regulgcory Cateqory

B 100-1IU-1 Army Munitions Burial Ground
Burial Site
Riveriand Raiiroad

Pit
Car Wash Pit
B 200-BP-2 216-B-14 Crib
216-B-15 Crib
216-B-16 Crib
216-8-17 Crib
216-B-18 Crib
216-B-19 Crib
A 216-B-20 Trench
. 216-B-21 Trench
216-B-22 Trench
e 216-B-23 Trench
‘ 216-B-24 Trench
~ 216-B-25 Trench
216-B-26 Trench
s 216-B-27 Trench
216-B-28 Trench
216-B-29 Trench
- 216-8-30 Trench
216-B-31 Trench
Tar 216-8-32 Trench
216-B-33 Trench
- 216-8-34 Trench
1 216-B-52 Trench
o 216-B-53A Trench
o 216-B~53B Trench
216-8-54 Trench
216-B-58 Trench
UN-200-E-83 Unplanned Release
B 200-P0-1 216-A-11 French Drain
216-A-12 French Drain
216-A~13 French Drain
216-A-14 French Drain
216-A-22 French Drain
216-A-26 French Drain
216-A-26A French Drain
216-A-28 French Drain
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
TSD = Treatment, Storage, and Disposal



APPENDIX C

Prioritized Listing of Operable Units.

(sheet 14 of 29)

Lead .
. s . . . . Unit
Priority Operable Unit Title of Units Unit Type Regul:zory Cateqor
200-P0-1 216-A-3 Crib
(Continued) 216-A-32 Crib
216-A-33 French Drain
216-A-35 French Drain
216-A-40 Trench
216-A-41 Crib
216-A-9 Crib
218-E-1 Burial Ground
218-E-13 Burial Ground
241-A-151 Diversion Box
241-A-302A Catch Tank
_— 2607-E6 Septic Tank
- 2607-EA Septic Tank
- UN-200-E~10 Unplanned Release
UN-200-E-11 Unplanned Release
oo UN-200-E-12 Unplanned Release
- UN-200-E-15 Unplanned Release
' UN-200-E-19 Unplanned Release
— UN-200-E-20 Unplanned Release
UN-200-E-26 Unplanned Release
- UN-200-E-28 Unplanned Release
- UN-200-£-31 Unplanned Release
' UN-200-E-33 Unpianned Release
Pt UN-200-E=-35 Unplanned Release
' UN-200-E-42 Unplanned Release
s UN-200-E-49 Unplanned Release
UN-200-E-58 Unplanned Release
O UN-200-E-60 Unplanned Release
™~ UN-200-E-65 UnpTanned Release
N UN-200-E-88 Unplanned Release
UN-200-E-96 Unplanned Release
UN-200-E-114 UnpTanned Release
UN-200-E-142 Unplanned Release
B 200-P0-4 216-A-30 Crib
216-A-37-1 Crib
216-A-37-2 Crib
216-A-42 Retention Basin
216-A~6 Crib
2607-EL Septic Tank
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
TSD = Treatment, Storage, and Disposal
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APPENDIX C

Prioritized Listing of Operable Units. (sheet 15 of 29)

Lead ' .
. . . . . Unit
Priority Operable Unit Title of Units Unit Type Regulﬁzory Catedory
B 200-50-1 200-E Power Ditch House Ditch
216-C-1 Crib
216-C-10 Crib
216-C-2 Revarse Well
216-C-3 Crib
216-C-4 Crib
216-C-5 Crib
216-C-6 Crib
216-C-7 Crib
216-C-9 Pond
218-C-9 Burial Ground
241-CX-70 Storage Tank
1 241-CX-71 Neutralization Tank
: 241-CX-72 Storage Tank
-~ 2607-E5 Septic Tank
2607-E7A Septic Tank
£ Hot Semi-Works Valve Valve Pit
. Pit
‘ UN-200-E-36 Unplanned Release
— UN-200-E-37 Unplanned Release
UN~200-E-98 Unplanned Release
e UN-200-E-141 Unplanned Release
B 200-TP-1 216-T-21 Trench
216-T-22 Trench
-~ 216-T-23 Trench
— 216-T-24 Trench
216-T-25 Trench
~3 216-T-32 Crib
216-T-36 Crib
2 216-T-5 Trench
216-T-7TF Crib
B 200-TP-2 2607-WT Septic Tank
200-W Powerhouse Pond Pond
216-T-13 Trench
216~T-18 Crib
216-T-19TF Crib
216-T-20 Trench
216-T-26 Crib
216-T-27 Crib
216-T-28 Crib
216-T-31 French Drain
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
TSD = Treatment, Storage, and Disposal
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APPENDIX C

Prioritized Listing of Operable Units. (sheet 16 of 29)

Priority Operable Unit

Title of Units

Unit Type

Lead
Requlatory

Agency

Unit
Cateqgory

_C-16

200-TP-2 241-TX-152 Diversion Box
(Continued)  241-TX-155 Diversion Box
241-TX-302B Catch Tank
UN~200-W-14 Unplanned Release
UN-200-W-29 Unplanned Release
UN-200-W-99 Unplanned Release
UN-200-W-113 Unptanned Release
UN-200-W-135 Unplanned Release
B 200-TP-4 216-T-1 Ditch
216-T-10 Trench
216-T-11 Trench
0 216-T-2 Reverse Well
- 216-T-29 Crib
‘ 216-T-3 Reverse Well
e 216-T-33 Crib
_ . 216-T-34 Crib
T 216-T-35 Crib
. 216-T-8 Crib
216-T-9 Trench
o 218-W-8 Burial Ground
241-T-361 Settling Tank
- 241-TX-154 Diversion Box
~ 241-TX-302C Catch Tank
o 2607-U3 Septic Tank
s 2607-W4 Septic Tank
UN-200-u-2 Unplanned Release
™ UN-200-W-~3 Unplanned Release
UN-200-W~4 Unplanned Release
o UN-200-W-8 Unplanned Release
UN-200-4W-27 Unplanned Release
UN-200-W-38 Unplanned Reiease
UN-200~W-58 Unplanned Release
UN-200-W-65 Unplanned Release
UN-200-W-67 Unplanned Release
UN-200-W-73 Unplanned Release
UN-200-W-77 Unplanned Release
UN-200-W-85 Unplanned Release
UN-200-W-98 Unplanned Release
UN-200-W-102 Unplanned Release
UN-200-W-137 Unplanned Release
CPP = CERCLA Past~Practice
RPP = RCRA Past-Practice
TSD = Treatment, Storage, and Disposal



Prioritized Listing of Operable Units.

APPENDIX C

(sheet 17 of 29)

RPP
TSD
*

LI SR [

RCRA Past-Practice
Treatment, Storage, and Disposal
Arid Lands Ecology Reserve

=H_C-17

Lead .
A : : : . Unit
Priority QOperable Unit Title of Units Unit Type Regulﬁgory Cateqor
B 200~72P-2 207-2 Retention Basin
216-72-10 Reverse Well
216-Z-16 Crib -
216-2-17 Trench
216-71-4 Trench
216-7-5 Crib
216-7-6 Crib
216-7-7 Crib
216-7-8 French Drain
216-7-9 Trench
2607-U8 Septic Tank
2607-WA Septic Tank
. 2607-18 Septic Tank
rern UN-200-W-79 Unplanned Release
UN-200-W-130 Unplanned Release
B” 200-IU-3 Central Landfill Landfill
. Original Central Landfill
Landfill :
- NRDW* LandfilT Landfil1 TSD (D-6-1
" 6607-1 Septic Tank
' 6607-2 Septic Tank
o~ UN-600-12 Unplanned Release
B. 300-FF-2 300 Vitrification Test treatment EPA CPp
o (GW addressed Test Site Facility
— by 300-FF-5) 618-1 Burial Ground cpp
618~13 Burial Ground cpp
o 618-2 Burial Ground cpp
- 618-3 Burial Ground cPP
- 618-7 Burial Ground cPp
618-8 Burial Ground CPP
618-9 Burial Ground cpp
B 300-FF-3 300 Interim Filter Neutralization Unit EPA cpp
(GW addressed Backwash Disposal Cpp
by 300-FF-5)  309-TW-1 Storage Tank CPP
309-TW-2 Storage Tank cpp
309-TW-3 Storage Tank CPP
315 Retired Drain Drain Field
Field CPP
331 Drain field Drain Field
CPP = CERCLA Past-Practice



APPENDIX C
Prioritized Listing of Operable Units. (sheet 18 of 29)

Lead .
.. . . . . Unit
Priority Operablie Unit Title of Units Unit Type Regulﬁzory Catedor
300-FF-3 331 Trench 1 Trench crPp -
(GW addressed 331 Trench 2 Trench CPP
by 300-FF-5) 335 & 336 Retired Drain Fields cPp
(Continued) Drain Fields Burial Ground cpp
618-6 Unplanned Release cpp
UN-300-4 Unplanned Release cpp
UN-300-10 Unplanned Release cpp
UN-300-12 UnpTanned Release - CPP
UN-300-13 Unplanned Release CPP
UN-300-17 UnpTlanned Release cpp
UN~300-18 UnpTanned Release cpp
UN-300-39 Unplanned Release CpP
= UN-300-40 UnpTanned Release cpp
UN-300-42 Unplanned Release CpP
UN-300-43 Unplanned Release cpp
. UN-300-44 Unplanned Release cep
o UN-300-45 Unplanned Release
= UN-300-5 Unplanned Release
UN-300-7
c 100-1U-2 628-1 Burning pit
- East White Bluffs Landfill
; Landfill
' White Bluffs Landfill Landfill
~t J. A, Jones #2 Burial Ground
L 100-IU-3 USER* 2,4-D Burial Landfill
ite
“. Wahulke STope NIKE Test Treatment or
" Missile Base Support Facility
C 1100-EM-2 1100 Hoist Rams Storage Tank
1100 HWSA* Staging Area
1100 Steam Pad Storage Tank
Tank #2
1100 Steam Pad Storage Tank
Tank #3
1100 Used 011 Tank #4 Storage Tank
1100 Used 0i1 Tank #5 Storage Tank
1100 Used Qi1 Tank #6 Storage Tank
700 Area Waste Storage Tank
Solvent Tank
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
TSD = Treatment, Storage, and Disposal

Arid Lands Ecology Reserve
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APPENDIX C

Prioritized Listing of Operable Units. (sheet 19 of 29)

Hazardous Waste Staging Area

g-19

. Lead -
Priority Operable Unit  Title of Units Unit Type Regulatary catmit
c 1100-EM-3 1208 HWSA Staging Area
1226 HWSA Staging Area
1234 Storage Yard Staging Area
1240 HWSA Staging Area
Jones Yard HWSA Staging Area
Underground Used 0i1  Storage Tank
Tank
UN-3000~1 Unplanned Release
C 1100-1U-1 6652-C SSL** Septic Tank
Active Septic Tank
6652-C SSL** Septic Tank
o Inactive Septic
Tank
6652-1 ALE*** Septic Tank
o Septic Tank
6652-G ALE Septic Tank
=% Septic Tank
Rattlesnake Mtn. Test Treatment or
- NIKE Missile Base _ Support Facility
T 200-BP-10 218-E-2 Burial Ground
-~ 218-E-2A Burial Ground
218-E-4 Burial Ground
e 218-E-5 Burial Ground
218-E-5A Burial Ground
- 218-E-9 Burial Ground
ay UN-200-E-61 Unplanned Release
o UN-200-E-95 Unplanned Release
e UN-200-E-112 Unplanned Release
c 200-BP-3 216-B-35 Trench
216-B-36 Trench
216-B-37 Trench
216-8-38 Trench
216-B-39 Trench
216-B-40 Trench
216-B-41 Trench
216~-B-42 Trench
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
TSD = Treatment, Storage, and Disposal
* = Arid Lands Ecology Reserve
** = Space Science Laboratory
dokk =



APPENDIX C

Prioritized Listing of Operable Units. (sheet 20 of 29)
iori ' Title of Unit Unit Typ Regu ot Jnit
Pr10r1tv{ Operable Unit ?t1e of Units nit e egulgzory Cate or
c 200-BP-6 216-B-10A Crib Other
216-B-10B Crib
216-B-13 French Drain
216-8-4 Reverse Well
216-8B-6 Reverse Well
216-B-60 Crib
218-E-6 Burial Ground
218-E-7 Burial Ground
241-BX-154 Diversion Box
241-BX-155 Diversion Box
241-BX-3028B Catch Tank
o 241-BX-302C Catch Tank
- 241-ER-152 Diversion Box
o 270-E Condensate Neutralization Tank
Neutralization Tank
3 2607-E3 Septic Tank
‘o 2607-E4 Septic Tank
' Tile Field South of Drain Field
— 218-E-4
UN-200-E-1 Unplanned Release
e UN-200~-E~-2 Unplanned Release
" UN-200-E-3 Unplanned Release
o UN-200-E-41 Unplanned Release
s UN-200-E-44 Unplanned Release
UN-200-E-52 Unplanned Release
- UN-200-E-54 Unplanned Release
UN-200-E-55 Unplanned Release
e UN-~200-E-69 Unplanned Release
P UN-200-E-80 Unplanned Release
' UN-200-E-85 Unplanned Release
UN-200-E-87 Unplanned Release
UN-200-E-90 Unplanned Release
UN-200-E-103 Unplanned Release
UN-200-E-140 Unplanned Release
C 200-BP-8 207-B Retention Basin
216-B-2-1 Ditch
216-B-2-2 Ditch
216-B-2-3 Ditch
216-B-63 Bitch TSD (D-2-6)
2607-E9 Septic Tank
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
TSD = Treatment, Storage, and Disposal
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APPENDIX C

Prioritized Listing of Operable Units.,

(sheet 21 of 29)

Lead .
s . . . . Unit
t itle Units U
Priority Operable Uni Title of Uni nit Type Regulggory Cateqor
C 200-BP-9 200 Area construction Pit
pit
216-B-12 Crib
216~B-55 Crib
216-B-62 Crib
216-B-64 Retention Basin
241-ER-151 Diversion Box
241-ER~-311 Catch Tank
UN-200-E-64 Unplanned Release
C 200-NO-1 216-N-1 Pond
216-N~2 Trench
e 216-N-3 Trench
216-N-4 Pond
i . 216-N-5 Trench
- 216-N-6 Pond
’ 216-N-7 Trench
C 200-P0-6 200-E burning pit Pit
- 218-E-12A Burial Ground
218-E-8 Burial Ground
- UN-200-E-62 Unplanned Release
Ul 200-R0-1 216-5-10D Ditch TSD (D-2-7)
. 216-5~-10P Pond TSD (D-2-7)
e 216-5S-11 Pond
- 216-5-16D Ditch
216-5-16P Pond
s 216-8-17 Pond
216-5-172 Control structure
(A 216-S-19 Pond
216-5-25 Crib
216-S-5 Crib
216-5-6 Crib
216-U-9 Ditch
2607-WZ Septic Tank
2904-5-160 Control structure
2904-5-170 Control structure
2904-5-171 Control structure
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
TSD = Treatment, Storage, and Disposal
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APPENDIX €
Prioritized Listing of Operable Units. (sheet 22 of 29)

Lead .
s . . . . Unit
ble Un itle of Units yp
Priority Operable Unit Titl Unit Type Regulﬁgory Catedor
c 200-R0-2 207-S Retention Basin
216-5-1&2 Crib
216-S-13 Crib
216-5-15% Pond
216-5-18 Trench
216-5-23 Crib
216-5-3 French Drain
216-S~-7 Crib
216-5-8 Trench
216-5-9 Crib
218-%-9 Burial Ground
241-5-151 Diversion Box
™ 241-5-302A Catch Tank
‘o 241-SX-302 Catch Tank
UN-200-W-32 Unplanned Release
e UN-200-W-34 Unplanned Release
UN-200-W-41 Unplanned Release -
o UN-200-W-42 Unplanned Release
UN-200-W-49 Unplanned Release
- UN-200-W-50 Unplanned Release
. UN-200-W-52 Unplanned Release
UN-200-W-69 Unplanned Release
™ UN~200-%-82 Unplanned Release
— UN-200-W-83 Unplanned Release
- UN-200-W-108 Unplanned Release
— UN-200-%W-109 Unplanned Release
UN-200-W-114 Unplanned Release
™ UN-200-W-123 Unplanned Release
. UN-200-W-127 Unplanned Release
C 200-R0O-3 207-5SL Retention Basin
216-5-12 Trench
216-5-14 Trench
216-S-20 Crib
216-5-22 Crib
216-5-26 Crib
218-W-7 Burial Ground
240-5-151 Diversion Box
240-5-152 Diversion Box
240-5-302 Catch Tank
2607-W6 Septic Tank
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
TSD = -

Treatment, Storage, and Disposal
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Prioritized Listing of Operable Units.

APPENDIX C

(sheet 23 of 29)

Priority Operable Unit

Title of Units

Lead :
Unit Type Regulatory
Agency

Unit
Category

200-R0-3 UN-200-W-116 Unplanned Release
(Continued) UN-200-W-30 Unpianned Release
UN-200-W-35 Unplanned Release
UN-200-W~43 Unplanned Release
UN-200-W-56 Unplanned Release
UN-200-W-61 Unplanned Release
C 200-TP-3 207-7 Retention Basin
216-T-12 Trench
216-T-14 Trench
216-T-15 Trench
216-T-16 Trench
e 216-T-17 Trench
’ 216~T-4-1D Ditch
ey 216-T-4-2 Ditch
216-T-4A Pond
R 216-T-48B Pond
. 216-T-6 Crib
UN-200-W-7 Unplanned Release
— UN-200-4-63 Unplanned Release
£ 200-UP-1 216-5-21 Crib
216-5-4 French Drain
216-U-10 Pond
o 216-0-11 Ditch
: 216-U-13 Trench
. 216-7-11 Ditch
216-7-19 Ditch
g 216-7-1D Ditch
216-7-20 Crib
o 2607-W9 Septic Tank
UN-200-W-68 Unplanned Release
c 200-ZP-3 218-H-1 Burial Ground
218-W-1A Burial Ground
218-W-2 Burial Ground
218-W-2A Burial Ground
218-W-3 Burial. Ground
218-W-4A Burial Ground
218-U-11 Burial Ground
2607 -WWA Septic Tank
Z-Plant Burning Pit
Pit
UN-200-W-44 Unplanned Reiease
UN-200-W-132 Unplanned Release
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
SD = Treatment, Storage, and Disposal
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Prioritized Listing of Operable Units. (sheet 24 of 29)

Lead .
N . : : Unit
i Title Units Uni
Priority Operable Unj i of t _Type Regulzzory Cateaor
c 200-1U-4 Hanford Townsite Landfill
Landfill
Hanford Trailer Camp Landfill
Landfi1l
213 J & K Crib
p-11 Crib
UN-600-16 Unplanned Release
UN-600-18 Unplanned Release
UN-600-19 Spill
C 300-1U-1 316-4 Crib
618-10 Burial Ground
e 618-11 Burial Ground
. J. A. Jones #1 Landfill
c 300-FF-4 4713-B French drain French Drain
€2 4722-B French drain French Drain
. 4722-C French drain French Drain
o French drain #10 French Drain
— French drain #I10A French Drain
French drain #1A French Drain
o French drain #1B French Drain
- French drain #2 French Drain
French drain #3 French Drain
gy French drain #4 French Drain
o French drain #5 French Drain
— French drain #6 French Drain
French drain #7 French Drain
™ French drain #8 French Drain
-~ French drain #9 French Drain
> 403 French drain French Drain
4721 French drain French Drain
400 Area process Pond
pond and sewer
400 Area retired French Drain
french drains
400 Area retired Pond
sanitary pond
400 Area retired Septic Tank
septic tanks .
Sand bottom trench Trench
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
TSD = Treatment, Storage, and Disposal
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APPENDIX C

Prioritized Listing of Operable Units. (sheet 25 of 29)

Priority Operable Unit Title of Units

300-FF-4 Sanitary sewer
(Continued) Sanitary tile field
4831 Taydown
- hazardous staging

Lead

. Unit
Unit Type Regulzzory Cateqor

Orain Field
Drain Field
Staging area

UN-400-1 Unplanned Release
D 100-1U-4 Sodium dichromate Landfiil
barrel disposal
D 100-1U-5 White BTuffs pickling Crib
acid
D 200-55-1 200-E Powerhouse Ash  Ash pit
Pit
N 218-E-3 Burial ground
2607-E1 Septic tank
i 2607-E7B Septic tank
e 2607-E8 Septic tank
2607-EH Septic tank
i 2607-EK Septic tank
2607-EM Septic tank
- 2607-EP Septic tank
2607-EQ Septic tank
2607-ER Septic tank
= 2607-GF Septic tank
. Chemical tile Drain field
M field north
- of 2703-E
0, 200-55-2 200 West Ash Ash pit
o Disposal Basin
™ 200 West Burning Pit  Burning pit
200-W Powerhouse Ash  Ash pit
Pit
216-W-LC Crib
2607-W1 Septic Tank
2607-W2 Septic Tank
UN-200-W-88 Unplanned Release
D 200-1U-1 Exploratory Shaft Staging Area
HWSA
Exploratory Shaft Septic Tank
Septic Tank
6607~3 Septic Tank
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
TSD = Treatment, Storage, and Disposal
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Prioritized Listing of Operable Units.

(sheet 26 of 29)

Lead .
S . . . . Unit
Priority Operable Unit Title of Units Unit Type Regulatory
Adenc Category

D 200-IU-6 216-A-25 Pond

216-N-8 Pond _
D 200-10U-2 NSTF* Septic Tank Septic Tank

NSTF* Underground Storage Tank

Tank
628-2 Burning pit
1607-FSM Septic Tank

D 200-IU-5 Batch Plant HWSA Staging Area
2607-FSN Septic tank
622-1 Dumping Area
" 622-R Septic Tank
o 01d central shop area Test Treatment or
N Support Facility
o 200-BP-7 241-B Tank Farm Single-Shell Tank Ecology TSD (5-2-4)

(16 Units)

e 241-B-151 Diversion Box RPP
241-B-152 Diversion Box RPP

= 241-B-153 Diversion Box RPP

o 241-8~252 Diversion Box RPP
241-B-301B Catch Tank RPP

) 241-BR-152 Diversion Box RPP

- 241-BX Tank Farm Single-Shell Tank TSD (S-2-4)

- {12 units) Diversion Box RPP

— 241-BX-153 Catch Tank RPP
241-BX-302A Diversion Box RPP

“ont 241-BXR-151 Diversion Box RPP
241-BXR-152 Diversion Box RPP

™ 241-BXR-153 Single-Shell Tank TSD (S-2-4)
241-BY Tank Farm :

(12 units) Diversion Box RPP
241-BYR-152 Diversion Box RPP
241-BYR-153 Diversion Box RPP
241-BYR-154 Diversion Box RPP
242-B-151 Receiving Vault RPP
244-BXR Septic Tank RPP
2607-EB Unplanned Release RPP
UN-200-E-43 Unplanned Release RPP
UN-200-E-76

CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
TSD = Treatment, Storage, and Disposal
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Prioritized Listing of Qperable Units.

APPENDIX C

(sheet 27 of 29)

Priority Operable Unit

operable units.

200-BP-7
(Continued)

200-P0-3

Title of Units-

UN-200-E-79

UN-200-E-101
UN-200-£-105
UN-200-E-109

216-A-39
216-C~8
241-A Tank Farm
(6 units)
241-A-152
241~A-153
241-A-350
241-A-417
241-A-A
241-A-8
241-AR-151
241-AX Tank Farm
(4 units)
241-AX-151
241-AX-152-CT
241-AX-152-DS
241-AX-155
241-AX-501
241-AX-A
241-AX-B
241-C Tank Farm
(16 units)
241-C-151
241-C-152
241-C-153
241-C-252
241-C-301C
241-CR-151
241-CR-152
241-CR-153
241-ER-153
2607-ED
2607-EG
2607-EJ

Unit Type

Unplanned Release
Unplanned Release
Unplanned Release
Unplanned Release

Crib
French Drain
Single-Shell Tank

Diversion Box
Diversion Box
Catch Tank

Catch Tank
Diversion Box
Diversion Box
Diversion box
Single-shell tank

Diversion box
Catch tank

‘Diversion box

Diversiaon box
Valve pit
Diversion box
Diversion box
Single-shell tank

Diversion box
Diversion box
Diversion box
Diversion box
Catch tank
Diversion box
Diversion box
Diversion box
Diversion box
Septic tank
Septic tank
Septic tank

lLead
Regulatory

Agency

Ecology

Unit

Category

TSD

TS0

TSD

RPP
RPP
RPP
RPP

RPP
RPP
(S-2-4

RPP
RPP
RPP
RPP
RPP
RPP
RPP
(s-2-4*

RPP
RPP
RPP
RPP
RPP
RPP
RPP
(S-2-4.

RPP
RPP
RPP
RPP
RPP
RPP
RPP
RPP
RPP
RPP
RPP
RPP

. Note: *This operable unit contains single-shell tanks and is not prioritized with other

developed as part of the SST system closure/corrective action work plan.

Schedules for RFI/CMS work plans and subsequent characterization are being

mnu

CERCLA Past-Practice

RCRA Past-Practice

Treatment, Storage, and Disposal
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Prioritized Listing of Operable Units.

APPENDIX C

(sheet 28 of 29)

Priority

Note:

Operable Unit

200-PC-3
(Continued)

200-R0O-4

200-TP-5

Title of Units

UN-200-E-16
UN-200-E-18
UN-200-E-27
UN-200-E-47
UN-200-E-48
UN-200-E-68
UN-200-E-72
UN-200-E-81
UN~200-E-82
UN-200-E-86
UN--200-E-91
UN-200-E~118
UN-200-E-94
UN-200-E-99

- UN-200-~E-100

UN-200-E-107

241-S Tank Farm
(12 units)

241-S-152

241-5-302B

241-S-A

241-S-B

241-S-C

241-S-D

241-SX Tank Farm
(15 units) '

241-SX-151

241-8X-152

UN-200-4-10

UN-200-4-80

UN-200-W-81

241-TX Tank Farm
{18 units)

241-TX-153

241-TX-302A

241-TXR-152

241-TXR-153

241-TY Tank Farm
(6 units)

Unit Type

Unplanned Release
Unplanned Release
Unplanned Release
Unplanned Release
Unplanned Release
Unplanned Release
Unplanned Release
Unplanned Release
Unplanned Release
Unplanned Release
Unplanned Release
Unplanned Release
Unplanned Release
Unplanned Release
Unplanned Release
Unplanned Release

Single-shell tank

Diversion box
Catch tank

Valve pit

Valve pit

Valve pit

Valve pit
Single-shell tank

Diversion box
Diversion box
Unplanned Release
Unplanned Release
Unplanned Release

Single-shell tank

Diversion box
Catch tank
Diversion box
Diversion box
Single-shell tank

Lead
Regulatory
Agency

Ecolegy

Ecology

- Unit
Cateqory

RPP
RPP
RPP T
RPP
RPP
RPP
RPP
RPP
RPP
RPP
RPP
RPP
RPP
RPP
RPP
RPP

TSD (S-2-4;

RPP
RPP
RPP
RPP
RPP
RPP
TSD (S-2-4)

RPP
RPP
RPP
RPP
RPP

TSD (S-2-4)

RPP
RPP
RPP
RPP

TSD (S-2-4)

*This operable unit contains single-shell tanks and is not prioritized with other

operable units.

developed as part of the SST system closure/corrective action work plan.

Schedules for RFI/CMS work plans and subsequent characterization are being

cpp
PP
1SD

Woan

CERCLA Past-Practice
RCRA Pasit-Practice
Treatment, Storage, and Disposai
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Prioritized Listing of Operable Units.

APPENDIX C

(sheet 29 of 29)

Priority Operable Unit

Title of Units

Unit Type

Note:

operable units.

200-TP-5
{Continued)

200-TP-6

200-Up-3

241-TY-153
241-TY-302A
241-TY-302B
242-T-151
2607-WT
2607-WTX
UN-200-W-17
UN-200-%-76
UN-200-W~100

241-T Tank Farm
(16 units)
241-T-151
241-T-152
241-T-153
241-T-252
241-T-301
241-7-302
241-TR-152
241-TR-153
UN-200-4-62
UN-200-W-64
UN-200-W-97

241-U Tank Farm
(16 units)
241-U-153
241-U-252
241-U-301
241-U-A
241-U-B
241-U-C
241-U-D
241-UR-151
241-UR-152
241-UR-153
241-UR-154
244-UR
2607-WUT
UN-200-W-71

Diversion box
Catch tank

Catch tank
Diversion box
Septic tank
Septic tank
Unplanned Release
Unplanned Release
Unplanned Release

Single-Shell tank

Diversion box
Diversion box
Diversion box
Diversion box
Catch tank

Catch tank
Diversion box
Diversion box
Unplanned Release
Unplanned Release
UnpTanned Release

Single-shell tank

Diversion box
Diversion box
Catch tank
Diversion box
Diversion box
Diversion box
Diversion box
Diversion box
Diversion box
Diversion box
Diversion box
Receiving vault
Septic tank
Unplanned Release

Lead
Reguiatory
Agency

Ecology

Ecology

Unit
Cateqory

RPP
RPP
RPP -
RPP
RPP
RPP
RPP
RPP
RPP

TSD (S-2-4)

RPP
RPP
RPP
RPP
RPP
RPP
RPP
RPP
RPP
RPP
RPP

TSD (S-2-4)

RPP
. RPP
RPP
RPP
RPP
RPP
RPP
RPP
RPP
RPP
RPP
RPP
RPP
RPP

*This operable unit contains single-shell tanks and is not prioritized with other

developed as part of the SST system closure/corrective action work plan.

Schedules for RFI/CMS work plans and subsequent characterization are being

CPP
RPP
TSD

Wonon

CERCLA Past-Practice

RCRA Past-Practice

Treatment, Storage, and Disposal
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Table D-1. Major and Interim Milestones--Disposal of Tank Waste.
(sheet 1 of 8)

Number Milestone Due Date

M-01-00 Complete 14 grout campaigns of double-shell Dec. 1996
tank waste by December 1996 and maintain
currency with feed thereafter.

M-01-01 Complete a total of 3 grout campaigns of Sept. 1991
double-shell tank wastes (includes one campaign
of phosphate-sulfate waste)
{Replaced by M-01-01A and M-01-01B.)

M-01-01A Complete and verify 2 campaigns of double-shell  Sept. 1993
tank waste (this includes one campaign of
phosphate-sulfate waste)

M-01-01B Complete 1 additional campaign of double-shell Dec. 19§3
tank waste (this makes a total of three
campaigns including 1 phosphate-sulfate waste

campaign)

M~01-02 Complete 3 campaigns of double-shell Dec. 1994
tank waste in CY 1994 .

M-01-02A Initiate construction of vaults 106-109 Nov. 1992

M-01-03 Complete 4 campaigns of double-shell Dec. 1995
tank waste in CY 1995

M-01-03A Initiate construction of vaults 110-113 Nov. 1993

M-01-04 Complete 4 campaigns of double-shell Dec. 1996
tank waste in CY 1996

M-01-04A Initiate construction of vault 114 Nov. 1994

M-01-05 Commitments for additional grout campaigns Biennially
after December 1996 will be incorporated beginning
as interim milestones Sept. 1996

D-2
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M-02-01

M-02-02

M-03~00

Double-shell tank waste pretreatment is
required prior to disposal of high-activity
tank wastes. Pretreatment supports

the removal, treatment, and final disposal of
wastes subject to land disposal restrictions
which are stored in double-shell tanks.
Removal of the wastes from double-shell tanks
and disposal in grout or glass will allow
double-shell tank space to be made available
for single-shell tank waste

Submit to Ecology and EPA the double-shell Dec.
tank waste disposal program redefinition
study

Incorporate additional interim milestones Jan.
to support pretreatment of double-shell
tank waste

Initiate Hanford Waste Vitrification Dec.
Plant operations.

Waste which is pretreated in B Plant will be
designated for disposal in either giass or
grout. Pending treatment and final disposal,
the wastes must be stored in double-shell
tanks. Completion of the vitrification plant
will enable the pretreated waste to be removed
from double-shell tanks, thus allowing double-
shell tank space to be made available for
single-shell tank waste. The HWVP also
supports the removal, treatment, and final
disposal of wastes subject to land disposal
restrictions which are stored in double-shell
tanks. Initiation of operations is defined to
be hot startup

Table D-1. Major and Interim Milestones--Disposal of Tank Waste.
' (sheet 2 of 8)
Number Milestone Due Date
M-02-00 Initiate pretreatment of double-shell tank TBD
waste.

1991

1992

1999



Table D-1. Major and Interim Milestones--Disposal of Tank Waste.
(sheet 3 of 8)
Number Milestone Due Date
M-03-01 Initiate HWVP construction April 1992

M-03-02
H~04-00

M-04-01

M-05-00

“Initiation of HWVP construction is defined as
start of HWVP site preparation (includes site
grading, roads, generic site utilities such as
sewer, domestic water, construction powers,
security fencing and construction support
buildings, initiation of procurment for long-
lead HWVP construction materials and by
December 1991, initiate design of HWVP canister
storage building)"®

Complete HWVP construction June 1998

Provide annual repoerts of tank waste Annually

treatability studies. Beginning
Sept. 1990

Wastes stored in double-shell and single-
shell tanks, as well as newly generated

wastes destined to be stored in the double-
shell tanks, will be studied to determine the
most appropriate treatment/disposal method.
Studies to determine the long-term feasibility
of grout or glass for disposal of these wastes
are included in the scope of this milestone

Provide letfer to Ecology describing work Dec. 1989
scope to be included in Sept. 1990 report

Complete single-shell tank interim Sept. 1995
stabilization. :

Complete the single-shell tank interim
stabilization activities (removal of pumpable
liquid from those 51 single-shell tanks not yet
stabilized) for all single-shell tanks except
241-C-105 and 241-C-106. Al1 149 tanks,
including 241-C-105 and 241-C-106 will be
interim stabilized and interim isolated by
September 1996
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technology and complete scale-model testing.

Various waste retrieval technologies will be
evaluated for retrieving each of the several
types of single-shell tank wastes. Emphasis
will be placed on optimizing waste removal
while minimizing personnel exposure. Promising
technologies will be evaluated for each waste
type and one or more will be selected for
testing using simulated waste in a scale model
(minimum 1:12 scale) tank

Table D-1. Major and Interim Milestones--Disposal of Tank Waste.
(sheet 4 of 8)

Number Milestone Due_Date

M-05-01 Interim stabilize 3 single-shell tanks Sept. 1989

M-05-02 - Interim stabilize an additional 4 single-shel} Sept. 1990
tanks

M-05-03 Interim stabilize an additional 4 single-shell Sept. 1991
tanks

M-05-04 Interim stabilize an additional 9 single-shell Sept. 1992
tanks

M-05-05 Interim stabilize an additional 11 single-shell  Sept. 1993
tanks

M-05-06 Interim stabilize an additional 8 single-shell Sept. 1994
tanks

M-05-07 Interim stabilize an additional 10 single-shell  Sept. 19685
tanks {stabilization complete except for
241-C-105 and 241-C-106)

M-05-08 Interim stabilize Tanks 241-C-105 and 241-C-106  Sept. 1996

M-05-09 Complete interim stabilization and interim Sept. 1996
jsolation of all 149 single-shell tanks ’

M-06-00 Develop. single-shell tank waste retrieval June 1994



Table D-1.

Major and Interim Milestones--Disposal of Tank Waste.

(sheet 5 of 8)

Number

M-06-01

M-06-02

M-07-00

M-07-01

M-07-02

M-07-03

M-07-04

M-07-05

Milestone

Identify waste retrieval technologies to be
tasted in scale-model tank

Initiate waste retrieval testing in scale-
modei tank

Initiate full=-scale demonstration of waste
retrieval technology.

A full-scale waste retrieval demonstration at a
pre-selected single-shell tank will follow
scale model testing of waste retrieval
technologies (Milestone M-06-00). This
demonstration will be complete when it

succeeds in removing no less than 95 percent

of the radioactive and chemical waste inventory
from the single-shell tank. If any waste
remains in the tank or the surrounding soil,
final tank closure will proceed under an

approved closure plan in Milestone M-08 or M-09,

Demonsiration initiation is defined as startup
of the waste retrieval equipment in the
selected single-shell tank

Submit tank selection criteria, retrieval
options and recommended tank selection te
Ecology for concurrence

Ecology concurrence/non-concurrence of
tank selection criteria, retrieval options,
and tank selection

Compiete final design for installation of
piping and other required waste removal
equipment

Submit completion date and compietion criteria
for full-scale demonstration project to
Ecology for concurrence

Ecology concurrence/non-concurrence of
completion date/criteria

Oct.

Oct.

Oct.

Oct.

Dec.

Dec.

Oct.

Dec.

Due Date

1990
1992

1997

1993
1993
1994
1997

1997



M-08-01

M-08-02

M-08-03

M-09-00

demonstration project.

The full-scale tank farm demonstration project
will include waste retrieval and the
installation of a final cover. Decisions as to
the appropriate disposal of wastes, tanks,
contaminated piping, and soils will follow
detailed characterization and regulatory agency
approval as part of the c¢losure process. For
purpeses of this milestone, initiation is
defined as full-scale waste retrieval. The
fuli-scale demonstration will serve to verify
the various technologies being developed for
tank farm closures

Submit tank farm selection criteria, closure Jan.
method(s), tank farm selection rationale, and
recommended tank farm selection to Ecology for
approval

Complete final design for the installation Jan.

of required piping and other required waste
removal equipment

Table D-1. Major and Interim Milestones--Disposal of Tank Waste.
{sheet 6 of 8) .
Number Milestone Due Date
M-08-00 Initiate fuli-scale tank farm closure June 2004

1999

2001

Submit tank farm clesure plan for selected tank Dec. 2003

farm to Ecology for approval

Complete closure of all 149 single-shell tanks. June 2018

Closure and removal of required waste from the
149 single-shell tanks will be effected in
accordance with the approved closure plan(s).
As stated in the Hanford Defense Waste-~
Environmental Impact Statement Record of
Decision, a supplemental EIS will be prepared
prior to making any final decisions regarding
disposal of single-shell tank waste. The final
closure plan{s) will address the
recommendations of the suppliemental EIS
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Table D-1.

Major and Interim Milestones--Disposal of Tank Waste.
(sheet 7 of 8)

Number,

M-09-01

M-09-02
K-10-00

M-10-01

M-10-02

M~10-03

M-10-04

Milestone Due Date

Complete preparation of supplemental EIS and June 2002
issue draft for public review

Submit closure plan to Ecology for approval Dec. 2003

Complete analyses of at least two complete Sept. 1998
core samples from each single~shell tank

Obtain and analyze a minimum of two core
samples from each single-shell tank. Samples
will be collected and analyzed to determine the
characteristics of significant waste strata to
support timely development of tank waste
retrieval technology and to assist in
preparation of single-shell tank closure plans
and the suppiemental EIS. Additional sampling
may be determined to be necessary to ensure
representative samples are obtained from each
tank. Samples will be collected and analyzed
in accordance with a single-shell tank waste
analysis plan approved by. Ecology. Data from
this initial characterization may be adequate
to identify those tanks whose waste will be
retrieved. Additional sampling and analysis
will be necessary to justify any decision to
leave tank waste in place

Submit draft waste sampling and analysis March 1989
plan to National Academy of Sciences, Ecology,
and EPA

Submit waste sampling and analysis plan to May 1989
Ecology for approval

Obtain 15 core samples from 2 tanks Dec. 1989
(reference sampling tanks)

Obtain 4 core samples from 2 single-shell Sept. 1991
tanks (SSTs)



Table D-1.

Major and Interim Milestones--Disposal of Tank Waste.

(sheet 8 of 8)

Number

M-10-05

M-10-06

M-10-07
M-10-08
M-10-09
M-10-10
M-10-11
M-10-12
M-10-13

M-11-00

M-11-01

M-11-02

Milestone

Issue "Integrated Plan - Sampling and
Analysis of Hanford Site Wastes Measuring
Greater Than 10 mREM per Hour"

Obtain 20 core samples from single-shell
tanks (SSTs)

Obtain 24 core samples from 12 tanks
Obtain 44 core samples from 22 tanks
Obtain 48 core samples from 24 tanks
Obtain 48 core samples from 24 tanks
Obtain 48 core samples from 24 tanks
Obtain 38 core samples from 19 tanks

Restore rotary mode sampling capability
at the Hanford Site ’

Complete construction and initiate operations
of expanded Taboratory hot cells for high-
level radioactive mixed waste.

The expanded laboratory hot cells will provide
analytical capabilities for waste analyses from
single-shell tanks, double-shell tanks, and

B Plant pretreaiment processing. The hot cells
will provide at Teast double the sample through-
put capacity from that which is currently
available at the 222-S Laboratory

Complete conceptual design for hot cel]
expansion

Compiete definitive design for hot cell
expansion

Due Date
March 1992

Sept. 1992

Sept. 1993
Sept. 1994
Sept. 1995
Sept. 1996
Sept. 1997
Sept. 1998
Sept. 1992

June 1994

June 1989

 March 1992



Table D-2. Major and Interim Milestones--Cleanup of Past-Practice Units.
(sheet 1 of 6)

Number Milestone Due Date

H-12-00 Submit RI/FS or RFI/CMS work plans for 15 June 1592
operable units.

M-12-01 Submit 1100-EM-1 Operable Unit Work Plan Jan. 1989
{groundwater and source operable unit)

M-12-02 Submit 200-BP-1 Operable Unit Work Plan Feb. 1989
(groundwater and source operable unit)

M-12-03 Submit 300-FF-1 Operabie Unit Work Pian March 1989
(source operable unit)

M-12-04 Submit 300-FF-5 Operable Unit Work Plan Sept. 1989
{groundwater operable unit}

M-12-05' Submit 100~HR-1 Operable Unit Work Plan June 1989
(source operable unit)

M-12-05A Submit rescoped RFI/CMS work pian for Sept. 1991
100~-HR-1 operable unit, in accordance with
final "Hanford Past-Practice Strategy Document”

M-12-06" Submit 100-HR-3 Operable Unit Work Plan June 1989
{groundwater operable unit)

M-12-06A Submit rescoped RFI/CMS work plan for Sept. 1991
100-HR-3 operable unit, in accordance with
final "Hanford Past-Practice Strategy Document”

M-12-07" Submit 100-DR-1 Operable Unit Work Plan Oct. 1989
{source operable unit)

M-12-07A Submit rescoped RFI/CMS work plan for Sept. 1991
100-DR-1 operable unit, in accordance with
final "Hanford Past-Practice Strategy Document”

M-12-08 Submit 100-BC-1 Operable Unit Work Plan June 1990

(source operable unit)

"Work plan will be prepared in accordance with CERCLA guidance but wili
refiect RCRA terminology. '
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Table B-2. Major and Interim Milestones-~Cleanup of Past-Practice Units.
(sheet 2 of 6)

Number Milestone Due Date

M-12-08A Submit rescoped RI/FS work pian for Sept. 1991
100-BC-1 operable unit, in accordance with
final "Hanford Past-Practice Strategy Document"

M-12-09 Submit 100-BC-5 Operable Unit Work Plan June 1990
(groundwater operable unit)

M-12-09A Submit rescoped RI/FS work plan for Sept. 1991
100-BC-5 operable unit, in accordance with
final "Hanford Pasi-Practice Strategy Document"

M-12-10 Submit 100-KR-1 Operable Unit Work Plan Aug. 1990
(source operabie unit)

M-12-10A Submit rescoped RI/FS work plan for Oct. 1991
100-KR-1 operable unit, in accordance with
final "Hanford Past-Practice Strategy Document®

M-12-11 Submit 100-KR-4 Operable Unit Work Plan Aug. 1990
(groundwater operable unit)

M-12-11A Submit rescoped RI/FS work plan for Oct. 1991
100-KR-4 operable unit, in accordance with
final "Hanford Past-Practice Strategy Documeni™

M-12-12 Submit 100-NR-1 Operable Unit Work Plan Dec. 1990
(source and groundwater operable unit}

M-12-12A Submit rescoped RFI/CMS work plan for Dec. 1991
100-NR-1 operable unit, in accordance with
final "Hanford Past-Practice Strategy Document"

M-12-13 Submit 100-FR-1 Operable Unit Work Plan April 1991
(source and groundwater operable unit)

M-12-13A Submit rescoped RI/FS work pian for Nov. 1991

100-FR-1 and 100-FR-3 operable units, in
accordance with final "Hanford Past-Practice
Strategy Document"

D-11




Table D-2. Major and Interim Milestones--Cleanup of Past-Practice Units.
{sheet 3 of 6)

Number Milestone Due Date

M-12-14 Submit 100-NR-3 Operable Unit Work Plan Dec. 1990
(source and groundwater operable unit)

M-12-14A Submit rescoped RFI/CMS work plan for Dec. 1991
100-NR-2 operable unit, in accordance with
final "Hanford Past-Practice Strategy Document"

M-12-15 Submit 200-UP-2 operable unit work plan June 1992
(source and groundwater operable unit)
or an agreed upon aliernate work plan
based on results of the U-Plant Aggregate
Area Management Study

M-12-16 Submit 100-BC-2 Operable Unit Work Plan ;
Tow, (source and groundwater operable unit) DELETED
o) M-12-17 Submit 200-BP-5 Operable Unit Work Plan Set—159%
. (source and groundwaier operable unit) DELETED
e M-12-18 Submit 100-DR-2 Operabie Unit Work Plan Bee—100%
{source operable unit) ’ DELETED
M-12-19 Submit 200-ZP-1 Operabie Unit Work Plan feb—31992
{source and groundwater operablie unit) DELETED
™ M-12-20 Submit 100-KR-2 Operable Unit Work Plan ;
- (source and groundwater operable unit) DELETED
™ M-13-00 Submit six RI/FS or RFI/CMS work plans Annually
- per year. Beginning
- CY 1993
M-14-00 Compliete construction and initiate operations Jdan. 1992
of a Tow-level mixed waste laboratory.
The Tow-Tevel mixed waste laboratory will
provide analytical capabilities to analyze
hazardous waste samples, those containing
Tow levels of radioactivity as well as those
that are strictly hazardous. The new
Taboratory will be sized in accordance with
the design specifications of the project
Conceptual Design Report
M-14-01 Complete definitive design for a Tow-level Nov. 1990

mixed waste laboratory
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Table D-2. Majbr and Interim Milestones--Cleanup of Past-Practice Units.

(sheet 4 of 6)

Number

K-15-00

M-15-01A

M-15-01B/C

M-15-02A

M-15-028

M-15-02C

M-15-03A

M-15-03B

M-15-03C

M-15-04A

Milestone

Complete the RI/FS (or RFI/CMS)} process
for all operable units.

A1l operable units (including groundwater
operable units) will have been investigated

through the RI/FS (or RFI/CMS) process, and the

public comment period will be completed.
Specific remedial actions for each operabie
unit will be selected

Submit draft 1100-EM-1 Feasibility Study Phase
1 and 2 report to EPA and Ecology for review

Submit final 1100-EM-1 Remedial Investigation/
Feasibility Study report to EPA and Ecology
for review

Submit draft 200-BP-1 Feasibility Study
Phase 1 and 2 report to EPA and Ecology for
review

Submit draft 200-BP-1 Remedial Investigation
Phase 2 report to EPA and Ecology for review

Submit draft 200-8BP-1 Feasibility Study
Phase 3 report and proposed pian to EPA and
Ecology for review

Submit draft 300-FF-1 Feasibility Study
Phase 1 and 2 report to EPA and Ecology for
review ,

Submit draft 300-FF-1 Remedial Investi-
gation Phase 2 report to EPA and Ecology
for review

Submit draft 300-FF-1 Feasibility Study
Phase 3 report to EPA and Ecology for
review

Submit draft 300-FF-5 Feasibility Study

Phase 1 and 2 report to EPA and Ecology
for review

B-13

Due Date
Sept. 2005

Dec. 1990

Dec. 1992
May 1993

April 1994

March 1995
Sept. 15, 1992
Dec. 15, 1993 -
Aug. 15, 1994

July 15, 1993



Table D-2. Major and Interim Milestones--Cleanup of Past-Practice Units.
(sheet 5 of 6)

Number Milestone Due Date

M-15-04B Submit draft 300-FF-5 Remedial Investiga- Aug. 15, 1994
tion Phase 2 report to EPA and Ecology
for review

M-15-04C Submit draft 300-FF-5 Feasibility Study June 15, 1995
Phase 3 report to EPA and Ecology for
review

M-16-00 Complete the remedial actions for all operable Sept. 2018
units

Remedial actions will be completed for each
apy operable unit in accordance with the schedules
developed as part of the remedial design

[ (RD) /remedial action (RA) or corrective measure
. impiementation (CMI) work plan

ol

™
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Tabie D-3. Major and Interim Milestones--Permitting and Closures of
TSD Units. (sheet 1 of 33)

Number Milestone Due Date

M-17-00A Complete Tiquid effluent treatment facilities/ June 1995
upgrades for all Phase I streams.

Hanford curvrently has 19 Phase I Tiquid effiuent
streams being discharged to cribs, ponds, or ditches.
Phase 1 streams are defined in the "Annual Status
Report of the Plan and Scheduie to Discontinue
Disposal of Contaminated Liquids into the S0i1 Column
at the Hanford Site", September 1988. Some of the
cribs, ponds, or ditches are RCRA waste disposal
units. These, along with others, are located in areas
requiring inactive site investigations/remedial
actions. Liquid effluent streams are classified as
Phase I streams based upon radionuclide/chemical
content, regulatory requirements relative to the waste
disposal unit, chemical spill potential, and waste
disposal unit 1ife expectancy. Each of the Phase I
effiuent streams shall be either treated or
eliminated, as defined in the above referenced report

Interim milestones for Phase I Streams include the
development and implementation of an impact assessment
methodoTlogy, sampling and analysis plans, treatment
system design and construction commitments, interim
flow restrictions and dates for ceasing discharge

Specific interim/target milestone dates for each
stream and any associated treatment or disposal
facilities are included in the Appendix D work
schedules

M-17-00B Complete impliementation of "Best Available Oct. 1997
Technology/A11 Known, Available, and Reascnable
Methods of Prevention, Control, and Treatment®
(BAT/AKART) for all Phase II liquid effiuent streams
at the Hanford Site.
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Table D-3. Major and Interim Milestones--Permitting and Closures of

TSD Units. (sheet 2 of 33)

Number

H-17-008
(Continued)

Milestone Due Date

Hanford's 14 Phase II liquid effluent streams are
discharged to cribs, ponds, ditches, or routed to
storage facilities. Phase II streams are defined in
the "Annual Status Report of the Plan and Schedule to
Discontinue Disposal of Contaminated Liquids into the
Soil Column at the Hanford Site", September 1988.

Some of the cribs, ponds, or ditches are RCRA waste
disposal units. These, along with others, are located
in areas requiring inactive site investigations/
remedial actions

A1l Phase II effluent sireams, except those which have
been eliminated (e.g., the 209-E Reflector Water and
163-N Demineralizer Liquid Effluent), are managed
through a sequence of interim milestones. Interim
milestones for Phase II Streams include the
development and impiementation of an impact assessment
methodology, sampling and analysis plans, treatment
system design and construction commitments, interim
flow restrictions and dates for ceasing discharge

Specific interim/target milestone dates for each
stream and any associated freatment or disposal
facilities are included in the Appendix D work
schedules

The October 1997 compietion date for Milestone
M-17-00B shall remain unchanged unless all parties
agree that a change is necessary in accordance with
Article XL of the Tri-Party Agreement. The parties
recognize that the milestone may be revised to
accelerate or delay implementation of BAT/AKART based
on the results of the BAT/AKART evaluations for each
of the nine Phase II Tiquid effluent streams included
in Milestone M-17-00B. Negotiations on fthe schedule
for implementation of BAT/AKART at each of the Phase
11 Tiquid effluent streams shall be finalized by
December 1992. Such negotiations shall be based on
the BAT/AKART evaluations, the complexity of the
required treatment and any other technology necessary
to meet effluent guidelines and permitting
requirements set forth by Ecology and EPA. DOE will
assure Ecology and EPA of meaningful and fully funded
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Table D-3.

TSD Units, ({sheet 3 of 33)

Major and Interim Milestones--Permitting and Closures of

Number

M-17-008
(Continued)

M-17-01
M-17-02

M-17-03

M-17-04

M-17-04A
M-17-048

M-17-04C

Milestone

participation in the BAT/AKART determination for each
of the following Phase II Tliquid effliuents:

B-P1ant Cooling _HWater

AY/AZ Tank Farm Steam Condensate
242-A Evaporator Cooling Water
242-.A Evaporator Steam Condensate
241-A Tank Farm Cooling Water
244-AR Vault Cooling Water

183-D Filter Backwash

284-E Power Plant Wastewater

400 Area Secondary Cooling Water

Comptlete B Pond bypass system installation

Complete PUREX ammonia scrubber distillate
treatment system

Complete PUREX demineralizer regeneration
neutralization system upgrades

Cease discharge of the B Plant Chemical Sewer to
the 216-B-3 Pond system

Note: This effluent is contained within the
scope of '200 Area Treated Effiuent
Disposal Facility' (Project W-049H).
See milestone M-17-08

Submit the Sampling and Analysis Plan for the
B Plant Chemical Sewer to the EPA and Ecology as a
primary document

Discontinue the discharge of the B Plant Chemical
Sewer to the 216-B-63 Ditch. Reroute this effiuent to
the 216-B-3 Pond system via the B Plant Cooling Water

Complete construction of 'B Plant Aquecus Make-up

Unit (AMU)} Area Upgrades' (Project W-004). No
chemical inventory will be stored in B Plant AMU tanks
until project compietion. The chemical addition lines
to these tanks will be blanked off, effective '
September 1991, and will remain so until initiation of
acceptance testing

D-17

Due_Date

Oct. 1990

dan—1995
DELETED

Sept. 1989

June 1995
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Table D-3. Major and Interim Milestones--Permitting and Closures of
TSD Units. (sheet 4 of 33)
Number Milestone Due Date
M-17-04D Complete construction of 'B Plant Environmental July 1992
Compliance Upgrades' (Project W-010H)
M-17-05 Select 300 Area Process Trench effluent treat- March 1990
: ment option and establish schedule for impiementing
treatment and ceasing liquid discharges
M-17-06 Cease all discharges to 300 Area Process Trenches Bee—3199%
DELETED
M-17-06A Limit discharges to the 300 Area Process Trenches Dec. 1991
to less than or equal to 400 gallons per minute,
averaged over the caiendar month
M-17-06B Submit the 300 Area Process Sewer Effluent March 1992
characterization report based on the October 1991
sampling, to EPA and Ecology
M-17-06C Provide a shut-down pian to EPA and Ecology for the April 1992
300 Area Process Trenches, This shut-down plan
shall allow for the safe, expeditious, and orderly
shut-down of effluents to the 300 Area Process
Trenches. This plan shall identify impacts of the
shut-down on Agreement activities
M-17-06D Submit to EPA and Ecology the final report detailing July 1992
the resuits of the 300 Area Process Trench Expedited
Response Action (316-5 Trenches)
M-17-06E Submit to EPA and Ecology an updated Assessment of July 1992
Potential Environmental Impacts from Continued
Discharge to the 300 Area Process Trenches at
Hanford, to be based on all available information.
This information shall include but not be Timited
to the characterization of the effluent and the
resuits of the 300 Area Process Trench Expedited
Response Action
M-17-07 Complete secondary waste treatment system Jure-—1095
DELETED
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Table D-3.

73D Units. (sheet 5 of 33)

Major and Interim Milestones--Permitting and Closures of

Number

M-17-08

M-17-08A

M-17-08B

M-17-09

M-17-09A

Milestone

Initiate full scale hot operations for '200 Area
Treated EffTuent Disposal Facility'

(Project W-049H), with permifted disposal of effiuent
to either the soil column or surface water

Submit '200 Area Treated Effluent Disposal
Facility' (Project W-049H) design-construciion
schedule to the EPA and Ecology as a primary
document

Impiement BAT/AKART at the generating facilities
which will discharge to '200 Area Treated Effluent
Disposal Facility' (Project W-049H). Those effluents
included in the project scope include: '

Plutonium Finishing PTant Wastewater
242-S Evaporator Steam Condensate
2101-M Laboratory Wastewater
284-W Powerplant Wastewater

T Plant Laboratory Wastewater

T Plant Wastewater

222-S Laboratory Wastewater

PUREX Chemical Sewer .

- PUREX Steam Condensate

- PUREX Cooling Water

U03/U Plant Wastewater

U03 Plant Process Condensate

B Plant Steam Condensate

B Plant Process Condensate

B Plant Chemical Sewer

200E Laundry (New Stream)

Initiate full scale hot operations of '300 Area
Treated Effiuent Disposal Facility' (Project L-045H),
with permitted disposal of treated effiuent to surface
water

Complete definitive design of '300 Area Treated
Effiuent Disposal Facility' (Project L-045H) and
submit design documentation to the EPA and Ecology
as a primary document

D-19

Due Date

June 1995
Feb. 1992

June 1995

Dec. 1994

July 1993
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Table D-3. Major and Interim Milestones--Permitting and Closures of
TSD Units. (sheet 6 of 33) )
Number Milestone Due Date
M-17-10 Cease all Tiquid discharges to hazardous waste June 1995
Tand disposal units unless such units have been
clean closed in accordance with RCRA
M-17-11 Complete actions specified in Appendix D, As—-speeified
Table D-5. 4a—Table-p-5
DELETED
{actions
reassigned)
M-17-12 Complete actions specified in Appendix D, As—specified
Table D-4. +a—Fabte-B4
DELETED
(actions
reassigned)
M-17-13 Submit methodology for assessing impact of liquid Oct. 1991
discharge on groundwater at disposal sites to EPA and
Ecology as a primary doctument
M-17-13A Submit a schedule, as a primary document, 30 days
for implementation of the impact assessment after appro-
methodology, including but not limited to sites val notifi-
Tisted below. An assessment will not be cation by
required if all disposal to the receiving site EPA and
has been ceased Ecology
1325-N Liquid Waste Disposal Facility
216-7-20 Crib
216-U-14 Ditch
216-U~17 Crib
216-B-3 Pond system
216-8-26 Crib
216-T-4-2 Ditch
216-T-1 Ditch
284W Powerhouse Pond
2101-M Pond
216-W-LWC Crib
D Pond
216-B-63 Ditch
400 Area Pond
M-17-14 Initiate full scale hot operations of '242-A Oct. 1994

Evaporator/PUREX Plant Condensate Treatment Facility'
(Project C-018H), with permitted discharge of treated
efftuent to the so0il column
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Tabie D-3.

TSD Units. (sheet 7 of 33)

Major and Interim Milestones--Permitting and Ciosures of

Number

M-17-14A

M-17-148

M-17-14C

M-17-140

M~-17-15

M-17-15A

M-17-15B

M-17-15C

Milestone

Submit the Architect/Engineering firm design-
construction schedule for '242-A Evaporator/PUREX
Plant Condensate Treatment Facility' (Project C-018H)
to the EPA and Ecology

Initiate pilot piant testing for '242-A Evaporator/
PUREX Plant Condensate Treatment Facility® (Project
C-018H) after the effective date of the RD & D Permit.
This testing will incorporate the use of actual
evaporator process condensate as it is available

Submit initial submittal of the Federal Delisting
petition for treated effluent from '242-A
Evaporator/PUREX Piant Condensate Treatment Facility'
(Project C-018H) in accordance with 40 CFR 260.22 to
the EPA

Initiate Operational Test Procedures for the '242-A
Evaporator/PUREX Piant Condensate Treatment Facility'
(Project C-018H} using simulants and/or actual LERF-
stored wastes, with recycle to the LERF basins

Cease discharge to the 1325-N Liquid Waste Disposal
Facility (LWDF) system

Limit discharges to the LWDF to Tess than or equal

to 2 gallons per minute, averaged over the calendar
month. The total volume of wastewater to be
discharged to the LWDF from June 1992 to June 1995
shall not exceed 1.8 million gallons. Discharge flow

rate shall be determined by measuring the sumps before

and after pumping or through monitoring at the
discharge to the 1325-N LWDF

Submit the N Reactor effluent BAT/AKART evaluation
to the EPA and Ecology

Submit a plan to cease discharge of all Tiquid
effluents to the 1325-N LWDF to EPA and Ecology.
This plan shall be based on the impiementation of
BAT/AKART

D-21

Due Date

feb. 1992

Gine—1892
DELETED

Oct. 1992

June 1994

June 1995

Sept. 1991

Jan. 1992

Jan. 1992



Table D-3.

TSD Units. (sheet 8 of 33)

Major and Interim Milestones--Permitting and Closures of

Number

M-17-15D

M-17-16

M-17-16A

M-17-168B

M~17-16C

M-17-16D

M-17-16E

Milestone

Submit to EPA and Ecology an NPDES permit
modification request for the N Reactor effluent

Cease ail discharges to the 216-Z-20 Crib

Note: This effluent is contained within the
scope of '200 Area Treated Effiuent
Disposal Facility' (Project W-049H).
See milestone M-17-08

Limit discharge of the Plutonium Finishing Plant
Wastewater to the 216-Z-20 Crib to Tess than or equal
to 100 gailons per minute, averaged over the calendar
month

Install a flume for the Plutonium Finishing Plant
Wastewater for the purposes of flow rate measurement.
Thereafter the fiow rate shall be measured by the
flume and automatically recorded on a strip chart
recorder

Complete definitive design of 'Plutonium Finishing
Plant Liquid Low~Level Waste System Modification’
(Project B-680H) and submit design documentation to
the EPA and Ecology as a primary document

Implement closed loop cooling for Buildings 291-Z,
234-5Z, and 236-Z, as provided by '291-Z Closed Loop
Cooling' (Project C-040) and 'Plutonium Finishing
Plant Liquid Low-Level Waste System Modification'
(Project B-680H). Reduce the discharge to the
216-7-20 Crib to less than or equal to 75 galions:
per minute, averaged over the calendar month

Comp1efe 'Plutonium Finishing Piant Liquid Low-
Level Waste System Modification’ (Project B-680H)
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Due Date

June 1992

June 1995

Sept. 1991

Dec. 1991

Dec. 1992
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Table D-3. Major and Interim Milestones--Permitting and Closures of

TSD Units. (sheet 9 of 33)

Number

M-17-17

M-17-17A

M-17-17B

Milestone Due Date
Cease discharge of the U03/U Plant wastewater to June 1995

the 216-U-14 Ditch

Note: This effiuent is contained within the scope
of '200 Area Treated Effluent Disposal
Facility' (Project W-049H). See Milestone
M-17-08

Except as specified below, 1imit discharge of the Sept. 1991
wastewater to the ditch to Jess than or equal to 450

gallons per minute, averaged over the calendar month.

During the Stabilization run, Timit the discharge of

wastewater to the ditch to less than or equal to 750

gallons per minute, averaged over the calendar month.

Measurement of the discharge flow rate shall be by an
instantaneous flow rate recorder system with data

recording by a strip chart

Note: The Stabilization Run of the UO3/U Plant
refers to the operation of the Plant in
the Calcination Mode as described in the
U03/U Plant Wastewater Stream Specific
Report. The Stabilization Run will
occur over a short period of time and
is necessary to convert Plant inventory
to a more stable form for storage

Cease discharge of the 216-U-14 Ditch surface Feb. 1992
contamination control water. Limit the 216-U-14
Ditch surface contamination control water point
source discharge at less than or equal to 300
gallons per minute, as estimated through
engineering calculations, until the compietion

of the Stabilization Run. At the completion of
the Stabilization Run, cease the existing
contamination control water point source discharge
and initiate construction of the engineered
surface contamination control solution.

The use of clean water during construction is
allowed for dust controi. This dust contro}

water shall not exceed 300 gpm and must be
discontinued by February 1992
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Table D-3.

TSD Units. (sheet 10 of 33)

Major and Interim Milestones--Permitting and Closures of

Numbeyr

M-17-17C

M-17-17D

M-17-18

M-17-18A

M-17-18B

M-17-19

M-17-19A

Milestone

Complete a study which evaluates the need for and
feasibility of rerouting the U03/U Plant Wastewater

to an alternative site and submit it to the EPA
and Ecology

Limit UO3/U Plant Wastewater effluent flow to less
than or equal to 250 gallons per minute, averaged

over the calendar month

Cease discharge of the 242-S Evaporator Steam
Condensate to the 216-U-14 Ditch

Note: This effluent is contained within the
scope of '200 Area Treated Effluent
Disposal Facility' (Project W-049H).
See milestone M-17-08

Limit the discharge of steam condensate to the
ditch to less than or equal to 50 gallons per
minute. This flow rate is based on the maximum
design flow

Replace the air sampie pump at the 242-S
Evaporator and eliminate the seal water
contribution to the 242-S Evaporator Steam
Condensate

Cease discharge to the 216-U-17 Crib

Note: This effluent is contained within the
scope of '200 Area Treated Effluent
Disposal Facility' (Project W-049H).
See milestone M-17-08

Limit the discharge of the U03 Plant Process
Condensate to the 216-U-17 Crib to less than or
equal to 10 gallons per minute, averaged over
the calendar month. The volume of wastewater

to be discharged to the 216-U-17 Crib from June 1992
to June 1995 shall not exceed 2 million galions.
Operate and test the efficiency of the Fibermist

Eliminator throughout the duration of the UO3/U
Plant Stabilization Run.

D-24

Due Date
May 1992

Dec. 1992

June 1995

Sept. 1991

Sept. 1992

June 1995

Sept. 1991



Table D-3.

TSD Units. (sheet 11 of 33)

Major and Interim Milestones--Permitting and Closures of

Number

M-17-19A
{Continued)

M-17-20

M-17-20A
M-17-21

M-17-21A
M-17-22

Milestone

Discharge of the UO3 Process Condensate shall be
further limited after the Stabilization Run to less
than or equal to 2 gallons per minute, averaged over
the calendar month. Discharge flow rate shall be
calculated based on a batch counter

Note: The Stabilization Run of the UD3/U Plant
refers to the operation of the Plant in the
Calcination Mode as described in the U03 Plant
Process Condensate Stream Specific Report.

The Stabilization Run will occur over a short
period of time and is necessary to convert
Plant inventory to a more stable form for
storage

Implement BAT/AKART for the PUREX Plant Process
Condensate. No soil column disposal of this effluent
will occur until BAT/AKART is implemented as part of
'242-A Evaporator/PUREX Plant Condensate Treatment
Facility' (Project C-018H). See Milestone M-17-14

Cease all discharge to the 216-A-45 Crib

Implement BAT/AKART for the PUREX Plant Ammonia
Scrubber Condensate. No soil column disposal of this
effluent will occur until BAT/AKART is implemented as
part of '242-A Evaporator/PUREX Plant Condensate
Tre§tm2nt Facility' (Project C-018H). See Milestone
M-17-1

Cease all discharge to the 216-A-36B Crib

Cease discharge of the PUREX Plant Steam
Condensate to the 216-B-3 Pond system

Note: This effluent is contained within the
scope of '200 Area Treated Effluent
Disposal Facility' (Project W-04SH).
See milestone M-17-08

D-25

Due Date

June 1995

Sept. 1991
June 1995

Sept. 1991
June 1995
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Table D-3. Major and Interim Milestones--Permitting and Closures of

TSD Units. (sheet 12 of 33)

Number

M-17-22A

M-17-23

M-17-23A

M-17-24

Milestone

Discontinue discharge of the PUREX Plant Steam
Condensate to the 216-A-30 and 216-A-37-2 Cribs.
Reroute effluent flow to the 216-B-3 Pond system via
the PUREX Chemical Sewer. Following implementation of
BAT/AKART and approval of a Sampling and Analysis
Plan, discharge to the 216-A-30 and 216-A-37-2 Cribs
may resume if supported by the environmental impact
assessment agreed to by EPA and Ecology. Effective
September 1991, discharge to the 216-B-3 Pond System
is allowed, and may continue provided such discharge
is consistent with the closure schedule and strategy
in any Ecology approved 216-B-3 Pond System Closure

Plan

Cease discharge of the PUREX Plant Cooling Water
to the 216-B-3 Pond system

Note:

This effluent is contained within the
scope of '200 Area Treated Effluent
Disposal Facility' (Project W-049H).
See milestone M-17-08

Reroute the PUREX Plant Cooling Water effluent to

the 216-B-3 Pond system via the PUREX Chemical Sewer.
Effective September 1991, discharge to the 216-B-3
Pond System is allowed, and may continue provided such
discharge is consistent with the closure schedule and
strategy in any Ecology approved 216-B-3 Pond System
Closure Plan

Cease discharge of the PUREX Plant Chemical Sewer to
the 216-B-3 Pond system

Note:

This effluent is contained within the
scope of '200 Area Treated Effluent
Disposal Facility' (Project W-049H).
See milestone M-17-08
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Table D-3.

TSD Units. (sheet 13 of 33)

Major and Interim Milestones--Permittiing and Closures of

Number

M-17-24A

M-17-25

M-17-26

Milestone

Complete PUREX reconfiguration and source

control to minimize volume and reroute the remaining
PUREX Cooling Water and Steam Condensate to the
216-B-3 Pond sysiem via the PUREX Chemical Sewer.
Limit the discharge of the PUREX Plant Chemical Sewer
to the 216-B-3 Pond system to Tess than or equal to
600 gallons per minute, averaged over the calendar
month. Measurement of the discharge flow volume shall
be by a combination of magnetic and pneumatic
flowmeters with data recording by a strip chart
recorder. Effective September 1991, discharge to the
216-B-3 Pond System is allowed, and may continue
provided such discharge is consistent with the closure
schedule and strategy in any Ecology approved 216-B-3
Pond System Closure Plan

Cease all discharge to the 216-B-55 Crib.

There shall be no further soil column discharge of B
Plant Steam Condensate until BAT/AKART is implemented;
until that time, the effluent will be routed to
double-shell tanks. Following implementation of
BAT/AKART and approval of a Sampling and Analysis
Pian, discharge to the 216-B-55 Crib may resume if
supported by the environmental assessment agreed to by
EPA and Ecology

Note: This effluent is contained within the
scope of '200 Area Treated Effluent
Dispaosal Facility' (Project W-043H).
See milestone M-17-08

Cease discharge to the 216-B-62 Crib. There shail

be no further soil column discharge of B Piant Process
Condensate until BAT/AKART is implemented; until that
time, the effiuent will be routed to double-shell
tanks. Following implementation of BAT/AKART and
approval of a Sampling and Analysis Plan, discharge to
the 216-B-62 Crib may resume if supported by the
environmental jmpact assessment agreed to by EPA and
Ecology '

Note: This effluent is contained within the
scope of 200 Area Treated Effiuent
Disposal Facility' (Project W-049H).
See milestone M-17-08

D-27

Pue Date
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Sept.

Sept.

1991

1991



Tahle D-3.

TSD Units. (sheet 14 of 33)

Major and Interim Milestones--Permitting and Closures of

Number

M-17-27

M-17-28

M-17-29

M-17-29A

M-17-30

M-17-31

Milestone

Submit the Sampling and Analysis Plan for the
B Plant Cooling Water to the EPA and Ecology as a
primary document

Cease discharge to the 216-A-08 Crib. There shall

be no further soil column discharge of this effluent
until BAT/AKART is implemented; in the interim, the
effluent will be routed to double-shell tanks. .
Following implementation of BAT/AKART and approval of
a Sampling and Analysis Plan, discharge to the
216-A-08 Crib may resume if supported by the
environmental impact assessment agreed to by EPA and
Ecology

Implement BAT/AKART for the 242-A Evaporator
Process Condensate

Cease all discharges to the 216-A-37-1 Crib.

No soil column disposal of this effluent shall occur
until BAT/AKART is implemented as part of '242-A
Evaporator/PUREX Plant Condensate Treatment Facility'
(Project C-018H). See Milestone M-17-14. Upon
restart of the 242-A Evaporator in Fiscal Year 1992,
process condensate will be routed to the LERF basins
for storage and eventual processing via the '242-A
Evaporator/PUREX Plant Condensate Treatment Facility'
(Project C-018H)

Submit the Sampling and Analysis Plan for the

242-A Evaporator Cooling Water to the EPA and Ecology
as a primary document. Effective September 1991,
discharge to the 216-B-3 Pond System is allowed, and
may continue provided such discharge is consistent
with the closure schedule and strategy in any Ecology
approved 216-B-3 Pond System Closure Plan

Submit the Sampling and Analysis Plan for the

242-A Evaporator Steam Condensate to the EPA and
Ecology as a primary document. Effective September
1991, discharge to the 216-8B-3 Pond System is allowed,
and may continue provided such discharge is consistent
with the closure schedule and strategy in any Ecology
approved 216-B-3 Pond System Closure Plan

D-28

Due Date

April 1992

Sept. 1991

October 1994

Sept. 1991

April 1992

April 1992



Table D-3.

TSD Units. (sheet 15 of 33)

Major and Interim Milestones--Permitting and Closures of

Number

M-17-32

M-17-32A

M-17-33

M-17-34
M-17-34A

M-17-34B

M-17-35

Milestone

Complete 'Tank Farm Ventilation Upgrade'
(Project W-030)

Submit the Sampling and Analysis Plan for the

241-A Tank Farm Cooling Water to the EPA and Ecology

as a primary document. Effective September 1991,

discharge to the 216-B-3 Pond System is allowed, and

may continue provided such discharge is consistent

with the closure schedule and strategy in any Ecology

approved 216-B-3 Pond System Closure Plan

Submit the Sampling and Analysis Plan for the

244-AR Vault Cooling Water to the EPA and Ecology as a
primary document. Effective Sepiember 1991, discharge

to the 216-B-3 Pond System is allowed, and may
continue provided such discharge is consistent with
the closure schedule and strategy in any Ecology
approved 216-B-3 Pond System Closure Plan

Cease all discharges to the 216-W-LWC Crib

Submit the SampTling and Analysis Plan for the

2724-W Laundry Wastewater to the EPA and Ecology as a

primary document

Complete construction of Laundry Effluent 2724-W
Wastewater treatment project (B-697)

Cease discharge of the Decontamination Laundry
Facility 1iquid effluent to the 216-B-3 Pond system

Note 1:

Note 2:

This effluent is contained within the
scope of ‘200 Area Treated Effluent
Disposal Facility' (Project W-049H).
See milestone M-17-08

Upon written notification by USDOE to
Ecology and EPA that USDOE has made a
decision to obtain future Taundry services
from an offsite commercial source rather
than through construction and operation of
a new onsite laundry facility, performance
of the milestones and interim restrictions
relating to the new Decontamination
Laundry Facility (Project B-503) shall no
Tongey be required.

D-29

Due Date
Dec. 1996

April 1992

April 1992

Jan. 1995
Jan. 1992

Jan. 1992

June—1598
DELETED
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Table D-3.

TSD Units. (sheet 16 of 33)

Major and Interim Milestones--Permitting and Closures of

Number

Milestone

M-17-35A Complete definitive design of 'Decontamination
Laundry Facility' (Project B-503) and submit design
documentation to the EPA and Ecology as a primary
document

Note:

Upon written notification by USDOE to Ecology
and EPA that USDOE has made a decision to

obtain future laundry services from an offsite

commercial source rather than through

Due Date

DELETED

construction and operation of a new onsite laundry

facility, performance of the milestones and
interim restrictions relating to the new

Decontamination Laundry Facility {Project B-503)

shall no longer be required

M-17-35B Submit the construction test plan for ‘Decontamina-

tion Laundry Facility' (Project B-503) to the EPA and

Ecology as a primary document

Note:

Upon written notification by USDOE to
Ecology and EPA that USDOE has made a
decision to obtain future laundry services
from an offsite commercial source rather
than through construction and operation of a
new onsite Taundry facility, performance of
the milestones and interim restrictions
relating to the new Decontamination Laundry
Facility (Project B-503) shall no Tlonger be
required

M-17-35C Complete construction of 'Decontamination Laundry
Facility' (Project B-503)

Note:

Upon written notification by USDOE to
Ecology and EPA that USDOE has made a
decision to obtain future laundry services
from an offsite commercial source rather
than through construction and operation of a
new onsite laundry facility, performance of
the milestones and interim restrictions
relating to the new Decontamination Laundry
Facility (Project B-503) shall no longer be
required
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Table D-3.

Major and Interim Milestones-~Permitting and Closures of

TSD Units. (sheet 16 of 33)
Number Milestone Due Date
M~17-35D Initiate full-scale hot operations of the Jar—1895
Decontamination Laundry Facility with discharge of DELETED
BAT/AKART effluent to the 216-B-3 Pond system
Note: Upon written notification by USDOE to
Ecology and EPA that USDOE has made a
decision to obtain future Taundry services
from an offsite commercial source rather
than through construction and operation of a
new onsite laundry facility, performance of
the milestones and interim restrictions
relating to the new Decontamination Laundry
Facility (Project B-503) shall no Tonger be
required
M-17-36 Submit the Sampling and Analysis Plan for the April 1992
183-D Filter Backwash to the EPA and Ecology as a
primary document
M-17-37 Submit the Sampling and Analysis Plan for the April 1992
284-E Powerplant Wastewater to the EPA and Ecology as
a primary document. Effective September 1991,
discharge to the 216-B-3 Pond System is allowed, and
may continue provided such discharge is consistent
with the closure schedule and strategy in any Ecology
approved 216-B-3 Pond System Closure Plan
M-17-38 Cease all discharges to the 284-W Powerplant Pond June 1995
Note: This effluent is contained within the
scope of '200 Area Treated Effluent
Disposal Facility' (Project W-049H).
See milestone M-17-08
M-17-38A Submit the Sampling and Analysis Plan for the April 1992
284-W Powerplant Wastewater to the EPA and Ecology as
a primary document
M-17-39 Cease all discharges to the 216-5-26 Crib June 1995
Note: This effiuent is contained within the
scope of '200 Area Treated Effiuent
Disposal Facility' (Project W-04%H).
See milestone M-17-08
M-17-39A Submit the Sampling and Analysis Plan for the Jan. 1992

222-3 Labhoratory Wastewater to the EPA and Ecology as

a primary document
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Tabie D-3.

TSD Units. (sheet 17 of 33)

Major and Interim Milestones--Permitting and Closures of

Number
M-17-40
M-17-41

M-17-41A

M~17-42

M-17-42A

M-17-43

M-17-43A

M-17-438

M-17-44

Milestone
Cease all discharges to the 216-5-10 Ditch
Cease all discharge to the 216-T-4-2 Ditch

Note: This effiuent is contained within the
scope of '200 Area Treated Effluent
Disposal Facility' (Project W-049H).
See milestone M-17-08

Submit the Sampling and Analysis Plan for the
T Plant Wastewater to the EPA and Ecology as a primary
document

Cease all discharges to the 216-T-1 Ditch

Note: This effluent is contained within the
scope of '200 Area Treated Effiuent
Disposal Facility' (Project W-049H).
See milestone M-17-08

Submit the Sampliing and Analysis Plan for the
T Plant Laboratory Wastewater to the EPA and Ecology
as a primary document )

Cease all discharges to the 2101-M Pond

Note: This effluent is contained within the
scope of '200 Area Treated Effluent
Disposal Facility' (Project W-049H).
See milestone M-17-08

ETliminate effluent contributions to the 2101-M
Laboratory Wastewater from 2 of 9 HVAC coolers serving
the 2101-M Laboratory

Submit the Sampling and Analysis Plan for the 2101-M
Laboratory Wastewater to the EPA and Ecology as a
primary document

Submit the Sampling and Analysis Plan for the

400 Area Secondary Cooling Water to the EPA and
Ecology as a primary document
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Table D-3.

TSD Units. (sheet 18 of 33)

Major and Interim Milestones--Permitting and Closures of

Number

H-18-00

M-18-01
N-19-00

M-19-01
M-20-00

M-20-01

Milestone

Complete Waste Receiving and Processing (WRAP)
Module I construction and initiate operations.

The WRAP Module I is required to sort and repackage
wastes that are planned to be retrieved from
retrievable storage units. Much of the waste
currently stored in the retrievable storage units
is anticipated to be radivcactive mixed waste.

Some of the radioactive waste stored on the pads

is known to contain extremely hazardous waste as

‘well as federally land-banned waste

Complete construction of WRAP Module I

Complete WRAP Module II construction and
initiate operations.

The WRAP Module II will include waste treatment
capabilities to minimize land disposal of low-level
radicactive waste and radioactive mixed waste. The
September 1999 completion date of WRAP Module II is
¢ritical to achieving compliance for the management
of wastes that are prohibited from land disposal and
extended storage.

Complete construction of WRAP Module 1I

Submit Part B permit applications or closure
pians for all RCRA TSD units.

A1l Part B permit appiications, closure plans, and
post-closure permit applications will be submitted to
Ecology and the EPA by May 1996. Individual unit
submittals will occur as shown in the Appendix D work
schedules. Scheduled submittal dates shall be
enforceable as interim milestones

Submit HWVP (TS-2-5) Part B to Ecology and EPA
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Table D-3. Major and Interim Milestones-~Permitting and Closures of
TSD Units. (sheet 19.of 33)

Number Milestone Due Date

M-20-02 Submit 616 Storage Facility (5-6-1) Part B July 1989
to Ecology and EPA

M-20-03 Submit Single-Shell Tank System (S-2-4) Sept. 19839
Closure/Corrective Action Work Plan to
Ecology and EPA

M-20-04 Submit 2101-M Pond (D-2-1) Closure Plan to Sept. 1989
Ecology and EPA

M-20-05 Submit Central Waste Complex - RMW Storage Oct. 1991
(B-2-4) Part B to Ecology and EPA .

M-20-06 Submit Low-Level Burial Grounds (D-2-9) Dec. 1989
Part B to Ecology and EPA

M-20-07 Submit Nonradicactive Dangerous Waste Landfill Aug. 1990
(D-6-1) Closure/Post-Closure Plan to Ecoiogy
and EPA

M-20-08 Submit 305-B Storage Facility (5-3-2) Part B Jan. 1990
to Ecology and EPA

M-20-09 Submit 216-B-3 Pond (D-2-5) Closure/Post- March 1990
Closure Plan to Ecology and EPA

M-20-10 Submit 300 Area Waste Acid System (TS-3-1) June 1990
Closure Plan to Ecology and EPA
(includes 311 Tanks)

M-20-11 Submit PUREX Tunnels (S$-2-1) Part B to Sept. 1990
Ecology and EPA

M-20-12 Submit Central Waste Complex - (TS-2-4) WRAP Oct. 1991
Part B to Ecology and EPA

M-20-13 Submit 303-K Storage Area (S-3-1) Closure April 1990
Plan to Ecology and EPA

M-20-14 Submit 4843 Alkali Metal Storage Facility June 1991
(S-4-1) Closure Plan to Ecology and EPA

M-20-15 Submit 304 Concretion Faciiity (TS-3-2) April 1990

Closure Plan to Ecology and EPA
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Table D-3. Major and Interim Milestones--Permitting and Ciosures of
TSD Units. (sheet 20 of 33)

Number Milestone Due Date

M-20-16 Submit Doubie-Sheil Tanks (S-2-3) Part B June 1991
to Ecology and EPA

M-20-17 Submit 242-A Evaporator (T-2-6) Part B June 1991
to Ecology and EPA

M-20-18 Submit 3718-F Alkali Metal Treatment and Dec. 1991
Storage Facility (TS-3-3) Closure Plan to
Ecology and EPA

M-20-19 Submit Simulated High-Level Slurry Treatment/ Sept. 1989
Storage (TS-3-4) Closure Plan to Ecology and EPA

M-20-20 Submit 325 Waste Treatment Unit and 3100 April 1992
Hazardous Waste Treatment Unit Part B
to Ecology and EPA

M-20-21 Establish new interim milestone date for Jan. 1992
submittal of B Plant Part B Permit Application
or Closure Plan

M-20-22 Submit 222-S Laboratory (7S-2- 1) Part B to Dec. 1991
Ecology and EPA

M-20-23 Submit TRUSAF Storage (S-2-2) Part B to June 1992
Ecology and EPA

M-20-24 Submit PUREX (TS-2-6) Part B to Ecology Sept. 1992
and EPA

M~-20-25 Submit Hanford Patrol Academy Demolition Nov. 1992
Sites (7-11-1) Part B to Ecology and EPA

M-20-26 Submit Ashpit Demolition Site (T-2-2) Nov. 1992
Closure Plan to Ecology and EPA

M-20-27 Submit Hexone Storage and Treatment (7S-2-2) Nov. 1992
Closure Plan to Ecology and EPA ;

M-20-28 Submit E-8 Borrow Pit Demoiition Site (7-2-1) Nov. 1992
Closure Plan to Ecology and EPA '

M-20-29 Submit MASF (T-4-1) Part B to Ecology and EPA Nov. 1993
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Table D-3. Major and Interim Milestones--Permitting and Closures of
TSD Units. (sheet 21 of 33)

Number Milestone Due Date

M-20-30 Submit 303-M Oxide Facility (T-3-2) Part B to Oct. 1992
Ecology and EPA

M~20-31 Submit 1301-N/1325-N (D-1-2) Closure Plan/ May 1994
Post-Closure Plan to Ecology and EPA

M-20-32 Submit 300 Area Process Trenches Aug. 15, 1994
{D-3-1) Closure/Post-Closure Plan
to Ecology and EPA

M-20-33 Submit 216-A-10 Crib (D-2-2) Closure/ March 1996
Post-Closure Plan to Ecology and EPA

M-20-34 Submit 216-A-36B Crib (D-2-4) Closure/ March 1996
Post-Ciosure Plan to Ecology and EPA

M-20-35 Submit 1324-N/1324-NA (T-1-2) Closure Sept. 1994
Plan to Ecology and EPA :

M-20-36 Submit 216-A-29 Ditch(D-2-3) Closufe/ May 1996
Post-Closure Plan to Ecology and EPA

M-20-37 Submit 216-U-12 Crib (D-2-8) Closure Plan/ Nov. 1994
Post-Closure Plan to Ecology and EPA

M-20-38 Submit 216-B-63 Trench (D-2-6) Closure Plan May 1996
to Ecology and EPA

M-20-39 Submit 216-~S-10 Pond and Ditch (D-2-7) Closure May 1996
Plan to Ecology and EPA .

M-20-40 Submit 100-D Ponds (D-1-1} Closure Plan to Feb. 1993
Ecology and EPA

M-20-41 Submit 105-DR (T-1-1) Closure Plan to Ecology Sept. 1990
and EPA

M-20-42 Submit Thermal Treatment (T-X-3) Part B to Dec. 1993
Ecology and EPA

M-20-43 Submit Physical/Chemical Treatment (T-X-2) Dec. 1994
Part B to Ecology and EPA

M-20-44 Submit Biological Treatment (T-X-1) Part B Dec. 1995

to Ecology and EPA
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Table D~3. Major and Interim Milestones--Permitting and Closures of

TSD Units. (sheet 22 of 33)

Number

M-20-45

M-20-46

M~20-47

M-20-49

M-20-50

K-21-~-00

MiTestone Due Date

Submit petitions to Ecology to withdraw Part A June 1989
permit applications for 332 Storage Facility, 1706-KE '
Treatment Facility, 2727-WA Sodium Storage Facility,

221-T Alkali Metal Treatment and Storage Facility, and

324 Sodium Treatment Pilot Plant

Submit petitions to Ecology to manage the June 1989
following facilities as “treatment by generator”

facilities: T Plant Treatment Tank, 222-S Treatment

Tank, PUREX Treatment Tanks, 204-AR Waste Unloading

Facility, and 241-Z Treatment Tank

Submit Part B permit application for 200 East June 1991
Area LERF to EPA and Ecology

Submit RCRA Research, Development and Demon- Oct. 1991
stration (RD&D) permit appiication for the

242-A Evaporator/PUREX Plant Process Condensate

Treatment Facility (Project C-018H) pilot plant

testing in accordance with 40 CFR 270.65.

Submit compTete RCRA Part B permit appliication Aug. 1993
for the 242-A Evaporator/PUREX Plant Process

Condensate Treatment Facility {Project C-Ql8H)

to Ecology for approval, which includes 80%

design detail and available pilot plant test

results, to Ecology as a primary document.

Submit RCRA interim status compliance April 1989
assessments for all TSD units.

RCRA operational units and those undergoing closure
Wwill be assessed for compliance with RCRA and state
Dangerous Waste interim status requirements. Part A
applications which will be withdrawn or units not yet
constructed are not included in these assessments.
Copies of the assessment documentation will be
provided to Ecology within 30 days of assessment
completion. The Tast assessment will be completed by
March 31, 1989. Facilities to be assessed by March
31, 1989, include tank farms, low-level burial
grounds, Plutonium Finishing Plant, PUREX, B Plant,
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Table D-3.

TSD Units. (sheet 23 of 33)

Major and Interim Milestones--Permitting and Closures of

Number

M-21-00
(Continued)

M-22-00

M-22-01

M-23-00

M-23-01

Milestone

N Reactor, 100 K Area Fuel Storage, Fast Flux

Text Facility, T Plant, 222-S, 616 Storage Facility,
Central Waste Complex, Nonradioactive Dangercus Waste
Landfili, 300 Area Fuel Fabrication Facilities, Patrol
demolition site, 4843 Sodium Storage Facility, 3718-F
Alkali Metal Treatment and Storage, single-shell
tanks, hexone tanks, 183-H, 2727-S, 300 Area Solvent
Evaporator, 105-DR Sodium Fire Facility, E-8 Borrow
Pit, 200 West Ash Pit, 216-U-12 Crib, 2101-M Pond,
216-5-10 Ditch and Pond, and 100-D Ponds.

Establish enforceable compliance action schedules.

Schedules will be developed for review and approval- by
Ecology and the EPA for any actions identified in the
interim status compliance assessments that are
necessary to ensure compliance with interim status
requirements. Specific compliance actions will become
enforceable interim milestones under M-23-00.

Submit petitions or requests for variance from
interim status standards to Ecology and EPA.

Complete Interim Status Corrective Actions.

Complete actions identified in interim status
compliance assessments {M-21-00) excluding groundwater
monitoring and closure plans.

Petitions for modification of inspection and labeling
requirements were submitted to Ecology in September
1989 (M-21-01). Pending resolution, inspections and
labeling will be performed per existing operations
procedures,

Resubmit Treatment by Generator Requests
for: T-Plant, 222-S, PUREX and 204-AR.
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Tahle D-3.

Major and Interim Milestones--Permitting and Closures of
TSD Units. (sheet 24 of 33)

Number Milestone Due Date

M-23-02 Resubmit Request for Part A Permit Application Jan. 1990
withdrawal for the following facilities: 221-T
Containment System Test Facility and the 324
Sodium Removal Pilot Plant

M-23-03 Complete Waste Analysis Plans for Double Shell Jec. 1990
Tanks, 242-A Evaporator, and B Plant active TSD units.
Waste Analysis Plans will be upgraded when additional
laboratory capabilities are available pursuant to
Milestones M-11-00 and M-14-00

M-23-04 Complete Waste Analysis Plans for 4843 Storage June 1990
FaciTity and Single Shell Tanks

M-23-05 Complete Contingency Plans for Low-Level Burial June 1990
Grounds, 4843 Storage Facility, Central Waste :
Complex, T-Plant, TRUSAF, and 616

M-23-06 Complete Contingency Plans for Singie-Shell Oct. 1990
Tanks, Double-Shell Tanks and 242-A Evaporator

M-23-07 Complete Interim Status Corrective Actions for March 1990
222-5 Storage Pad

M-23-08 Complete Interim Status Corrective Actions June 1990
for 4843 Storage Facility

M-23-09 Notify Ecology of Decision on Operating Status Sept. 1990
of 3718-F Alkali Metal Treatment Facility

M-23-10 If Operational, Complete Interim Status :
Corrective Actions for 3718-F DELETED

M-23-11 Complete Interim Status Corrective Actions Dec. 1990
for Single Shell Tanks

M-23-12 Complete Interim Status Corrective Actions Dec. 1990
for Double Shell Tanks

M-23-13 Complete Interim Status Corrective Actions Dec. 1990

for 242-A Evaporator
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units and singie-shell tanks are determined to
have RCRA compliant monitoring systems

USDOE will install groundwater monitoring weils
around RCRA land disposal units and the single-shell
tanks at the rate described above until Ecology
determines that all such groundwater monitoring
systems meet the requirements of WAC 173-303-645,

Installation of groundwater wells shall mean that
wells have been drilled, adequately sealed, and
screened over no more than 15 feet of the aquifer
unless otherwise approved by Ecology, that all pumps
and associated sampling equipment have been installed,
and that such wells have been developed sufficiently
to provide satisfactory samples for all parameters to
be analyzed.
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Table D-3. Major and Interim Milestones--Permifting and Closures of
TSD Units. (sheet 25 of 33)

Number Milestone Due Date

M-23-14 Complete Interim Status Corrective Actions Jan. 1991
for Low-Level Burial Grounds

M-23-15 Complete Interim Status Corrective Actions June 1990
for TRUSAF (224-T)

M-23-16 Complete Interim Status Corrective Actions June 1990
for 616 facility

M-23-17 Compiete Interim Status Corrective Actions June 1990
for Central Waste Complex

M-23-18 Complete Interim Status Corrective Actions Sept. 1991
for B-Plant

M-23-19 Complete A1l B-Plant Cell 4 Corrective Actions Dec. 1990

M-23-20 Complete Interim Status Corrective Actions Jan. 1991
for T-Plant.

M-24-00 Install RCRA groundwater monitoring wells at Annually
the rate of 29 in CY 1989, 30 in CY 1990, and Beginning
50 per year thereafter until all land disposal CY 1989



Table D-3. Major and Interim Milestones--Permitting and Closures of

TSD Units. (sheet 26 of 33)

Number

M-24-00
{(Continued)
M-24-01

M-24-02
M-24-03

M-24-04
M-24-05
M-24-06

M-24-07

M-24-08

M-24-09

Milestone Due Date

Specific units to receive groundwater wells and
the number of wells to be installed at each unit
will be identified in Appendix D in two-year
intervals (i.e., CY 1989 and CY 1990 now, CY
1990 and CY 1991 at the next annual update,
etc.). Such schedules will be enforceable as

interim milestones.

Install 10 additional wells around the Low- Dec. 1989
Level Burial Grounds for a total of 45 RCRA
groundwater wells

Install 5 additional wells around B Pond for a Dec. 1989
total of 9 RCRA monitoring wells

Install 12 wells around the SSTs for a total Dec. 1989
of 12 RCRA monitoring wells

Install 2 additional wells around the grout Dec. 1989
vault area for a total of 7 RCRA monitoring

wells

Install 1 additional well around the Grout Dec. 1990
Vault Area for a total of 8 RCRA monitoring

wells

Install 6 additional wells around the Low- Dec. 1990

Level Burial Grounds for a total of 51 RCRA
monitoring wells

Install 11 additional wells around the SSTs Qct. 7, 1991
for a total of 23 RCRA monitoring wells (Note:

Major Milestone M-24-00 for 1990 was also

extended to October 7, 1991 to reflect this

change.)

Install 4 wells around the B-63 Trench for Dec. 1990
a total of 4 RCRA monitoring wells

Install 3 wells around the S-10 Ditch and Pond Dec. 1990
for a total of 3 RCRA monitoring wells
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Table D-3. Major and Interim Milestones--Permitting and Closures of
TSD Units. (sheet 27 of 33)

Number Milestone Due Date

M-24-10 Install 4 wells around the U-12 Crib for a Dec. 1990
total of 4 RCRA monitoring wells

M-24-11 Install 1 additional well around B Pond for a Dec. 1990
total of 10 RCRA monitoring wells

M-24-12 Install 18 additional RCRA wells around low- Dec. 1991
level burial grounds (69 total)

M-24-13 Install 3 RCRA wells around 216-S10-Pond Dec. 1991

M-24-14 Install 4 additional RCRA wells around the Dec. 1991
100-D Ponds

M-24-15 Install 10 additional RCRA wells around Dec. 1991
the SSTs (33 total)

M-24-16 Install 7 additional RCRA wells around the Dec. 1991
B~-Pond (17 totail)

M-24-17 Install 3 additional RCRA wells around the Dec. 1991
1324-N/NA and 1 around the 1325-N Ponds

M-24-18 Install 4 additional RCRA wells around the Dec. 1991
216-A-29 ditch

M-24-19 Install 10 additional RCRA wells around the Dec. 1992
Tow-Tevel burial grounds (79 total)

M-24-20 Install 2 additional RCRA wells around the Dec. 1992
Grout facility (10 total)

M-24-21 Install 2 RCRA wells around the 1301-N Crib Dec. 1992
(9 total)

M-24-22 Install 1 additional RCRA well around the Dec., 1992
1324-N Pond (12 total)

M-24-23 Install 1 additional RCRA well around the Dec. 1992
S-10 Pond and Ditch (7 total)

M-24-24 Install 2 additional RCRA wells around the Dec. 1992
B-63 Trench (6 total)

M-24-25 Install 2 additional RCRA wells around the Dec. 1992

216-A-29 Ditch (9 total)
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Table D-3. Major and Interim Milestones--Permitting and Closures of

TSD Units. (sheet 28 of 33)

Number
M-24-26
M-24-27

M-24-28

M-25-00

M-26-00

Milestone Due Date

Install 2 RCRA wells around the NRDWL (9 total) Dec. 1992
Install 2 additional wells around the B-Pond Dec. 1992
(19 total)

Install 2 additional wells around the SST's Dec. 1992
(35 total)

Provide annual reports of studies/efforts that Annually
are in progress to identify alternatives to Beginning
Tand disposal of radioactive mixed wastes. March 1990

The annual reports will provide information
regarding actions taken to minimize waste
generation, recycle/reclaim wastes, or treat
wastes

No interim milestones to be identified; each
annual report is iracked as a major milestone

Submit "Hanford Land Disposal Restrictions Oct. 1990
Plan for Mixed Wastes" (LDR Plan) in accordance with
"Requirements for the Hanford LDR PTan" issued by EPA

and Ecology, dated April 10, 1990.

Land disposal restriction (LDR) requirements include
Timitations on storage of specified hazardous wastes
(inciuding mixed wastes). In accordance with approved
plans and schedules, DOE shall develop and implement
treatment technologies necessary to achieve full
compliance with LDR requirements for mixed wastes at
the Hanford Site. LDR plans and schedules shall be
developed with consideration of other Action Plan
milestones and will not become effective until
approved by EPA (or Ecology upon autherization to
administer LDR pursuant to Section 3006 of RCRA).
Disposal of LDR wastes at any time is prohibited
except in accordance with appiicable LDR requirements.
DOE shall comply with all applicable LDR requirements
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Table D-3. Major and Interim Milestones--Permitting and Closures of

TSD Units. (sheet 29 of 33)

Number

M-26-01

M-26-02

M-26-03

Milestone ' Due Date

for nonradioactive wastes at aill times. The LDR Plan
will include, but not be limited to the following:

a. Waste Characterization Plan;

b. Storage Report;

C. Treatment Report;

d. Treatment Plan;

e. Waste Minimization Plan;

f. A schedule, depicting the events

necessary to achieve full compliance
with LDR requirements;

g. A process for establishing interim

milestones
Submit an Annual Hanford Land Disposal Annually
Restrictions Report in accordance Beginning
with the LDR PTan to cover the period from October 1991

October 1 through September 30

The reports shall include a description of activities
taken in accordance with the LDR Plan and prior annual
reports to achieve full compliance with LDR
requirements. The reports shall update all
information contained in the LDR Pian and the prior
annual report, including plans and schedules

Establish interim milestones for LDR Annually

compliance Beginning
October 1990

Scheduies for achieving compTliance with LDR

requirements at TSD mixed waste units (or as otherwise

approved) shall be developed in accordance with the

LDR PTan and the annual reports. Such schedules wiil

be subject to review and approval by EPA (or Ecology

upon authorization to administer LDR pursuant to

Section 3006 of RCRA)

Cease discharge of 242-A Evaporator process Dec. 1994
condensate effluent to LERF units

DOE may discharge process condensate effluent

from the 242-A Evaporator to Ligquid Effluent Retention
Facility (LERF) units from December 1990 through
December 1994 if (1) the placement of such effluent
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Table D-3.

TSD Units. (sheet 30 of 33)

Major and Interim Milestones--Permitting and Closures of

Number

M-26-03
{Continued)

M-26-04

H.27-00

M-27-01

Milestone

into LERF is necessary for completion of milestones
required by the Agreement; (2) interim status
authorization inciudes these units or a RCRA permit
covering these units has been issued; (3) the units
satisfy the requirements of 40 CFR Part 264, Subpart
K, or 40 CFR Part 265, Subpart K; (4) the units
maintain a floating cover which minimizes evaporation;
(5) the units comply with all appiicable hazardous
waste requirements; and (6) prior certification of
compliance with 40 CFR 268.4(a}(3) is submitted in
accordance with 40 CFR 268.4(a)(4). Discharges of
effiuent containing hazardous waste subject to the
Tand disposal restrictions other than process
condensate from the evaporator to LERF is prohibited

Remove all hazardous waste residues from the
242-A Evaporator LERF units

Remove all hazardous waste residues (including any
Tiquid waste) that do not meet LDR treatment standards
and applicable prohibition Tevels imposed by
regulation or statute and residues from wastes
prohibited from land disposal where no treatment
standards have been established and no prohibition
levels apply, or which are not delisted pursuant to 40
CFR 260.22 and WAC 173-303-072

Submit all Aggregate Area Management Study

Reports (AAMSR) for the 200 Area to EPA and

Ecology as secondary documents. These documents shall
be prepared in accordance with the objectives of the
"Hanford Past-Practice Investigation Strategy" and the
outlines provided in the "200 Area Aggregate Area
Management Study Guidelines," both of which are
included in Appendix F.

Submit methodology and format for AAMSR
(to be included as Chapter 1 of each AAMSR) to EPA and
Ecology as secondary document

D-45

Due Date

June 1995

© Sept. 1992

June 1991



Table D-3.

TSD Units. (sheet 31 of 33)

Major and Interim Milestones--Permitting and Closures of

Number

M-27-02

M-27-03

M-27-04

M-27-05

M-27-06

M-27-07

M-27-08

M-27-09

M-27-10

Milestone

Submit AAMSR for U-Plant Waste Management
Area (for ail source term operabie units
with "200-UP" designations)

Submit AAMSR for Z-Plant Waste Management
Area (for all source ierm operable units
with *200-ZP" designations)

Submit AAMSR for REDOX Waste Management
Area (for all source term operable units
with "200-R0" designations)

Submit AAMSR for T-Plant Waste Management Area
(for all source term operable units with "200-TP"
designations and for operable unit 200-S5-2)

Submit AAMSR for PUREX Waste Management Area
(for all source term operable units with "200-P0O"
designations)

Submit AAMSR for B-Plant Waste Management Area
(for all source term operable units with "200-BP"

designations [except for the 200-BP-1 operable unit]

and for operable units 200-S5-1 and 200-IU-6)
Submit AAMSR for Semi-Works Waste Management

Area (for all source term operable units with "200-S0"

designations)

Submit AAMSR for 200-North Waste Management
Area (for all operable units with "200-NO"
designations, inciuding groundwater impacted
by the source terms)

Submit AAMSR for 200-West Groundwater
Aggregate Area, including all groundwater
impacted by the 200-West Area source term
operable units
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Aug. 1992

Sept. 1992
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Table D-3.

TSD Units. (sheet 32 of 33)

Major and Interim Milestones--Permitting and Closures of

Number

M-27-11

M-28-00

M-28-01

M-28-02

M-28-03

M-28-04

M-29-00

M-29-01

M-29-02

M-29-03

Milestone

Submit AAMSR for 200-East Groundwater
Aggregate Area, including all groundwater
impacted by the 200-East Area source term
operable units

Submit all soils and groundwater background
determination documents to EPA and Ecology.

Submit soils background sampling and analysis
plan and quality assurance project plan
{secondary document)

Submit background methodology description
document for soils and groundwater (secondary
document}

Submit soils study report (primary document),

establishing background values for soil at the Hanford

Site and include report in Appendix F

Submit evaluation report on ‘existing ground-

water data (primary document) establishing background
values for groundwater at the Hanford Site and include

report in Appendix F

Develop and submit documentation to EPA and

Ecology describing Hanford risk assessment methodology

Identify and submit descripitions of codes
and models (secondary document) to be
used in risk assessment

Submit a plan for development of area-wide

groundwater models to support risk assessment and to
evaluate impacts of changing groundwater flow fields

(secondary document)
Submit risk assessment methodology document

{(primary document) and include document in
Appendix F

D-47

Due Date

Sept. 1992

April 1992

June 1991

July 1991

Feb. 1992

April 1992

March 1992

Sept. 1991

Dec. 1991

March 19927



TSD Units. (sheet 33 of 33)

Table D-3. Major and Interim Milestones~-Permitting and Closures of

Number

¥-30-00

M-30-01

M-30-02

M~30-03

M-30-04

M-30-05

Milestone

Complete integrated general investigations
and studies for the 100-Area

Submit a report (secondary document) to EPA

and Ecology evaluating the impact to the Columbia
River from contaminated springs and seeps, as
described in the operable unit work plans listed
in M-30-03

Submit a ptan (primary document) to EPA and
Ecology to determine cumulative health and

environmental impacts to the Columbia River,
incorporating results obtained undeyr M-30-01

Complete all non-intrusive field work as
identified in draft work plans for the following
operable unit work plans:

100-HR-1, 100-HR-3,
100-DR-1, 100-BC-1,
100-BC-5, 100-KR-1,
100-KR-4, 100-NR-1,
100-NR-3, 100-FR-1 and 100-FR-3

Submit a report (secondary document) to EPA
and Ecology evaluating the interaction of Columbia

River and the unconfined aquifer for aquifer hydraulic

parameters

Install all field instrumentation and initiate

Due Date

Sept.

1993

Feb. 1992

May 1992

Sepf.

Sept.

Sept.

1992

1992

1993

monitoring activities necessary to perform long-term
evaluation of Columbia River and unconfined aquifer

interaction, in accordance with the tasks defined in
operable unit work plans listed in M-30-03

M-31-00 Provide additional double-shell tank TBD
capacity. Construction complete.

M-31-01 Complete the Conceptual Design Reports (CDR) Sept. 1992
for up to four (4) tanks. DOE-RL will propose
appropriate milestones for tank construction upon
completion of conceptiual design

M-31-02 Recommend additional doubie-shell tank Sept. 1992
milestone(s)

D-48
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FEDERAL FACILUTY AGREEMENT AND CONSENT ORDER
ACTION PLAN WORK SCHEDULE

MLESTONE LEGEND

<Y ot

oY tvd

R §  TRETOANE O
WIERM A INTECRATXH C0

ne L1}

H-30-01

[SUBMIT A REPOALT TO EPA 4 ECOLOOY

EYALIMTIHG THE [MPACT 0 NE

COLLMBIA FIVER FROM ng_..c!sj
SPAKGS AND SEEPS

M-30-02
SUDMIT A PLAH TO EPA & ECOLOGY

M-1o-0t
SUBHIT A FEPORY TO EPA 3 ECOLOGY
EYALLMTING THE [MPACT TOTHE
COLASELA AIVER FROM CONTAHHATED
SAFUHGS AND SEEPS

b

M-30-02
A\ SUBMIT A RLAH TOEPA & ECOLOGY

TO DETERMNE CUMULATIVE HEALTH
AHO ENVIRCHHENTAL IMPACT TO THE
QILUMBIA AIVER.

M-30-03
COMPLETE ALL HOHMTRUSIVE FELD

TODETERM HE CUMULATIYE HEALTH
AHD ENYRORMENTAL MPACT TO THE
COLUMBIA RYER

M-30-03
COMPLETE AL HONHTRUSVE PELD

A

WORK [H CPERMBLE UHETS: 100-HA-L,
00-HA-3, 100-DR=4, 100-BC,
$00-BC-8, 1@-HR-, 100-KR,
00-HA-|, BO-HR-2 100-FR4{
AHD ¥00-FR-)

H=30-1
SUBMIT A REPORT TO EPA 1 ECOLOGY|

HORK # OPERABLE UKKTE: 1001~
100-HR-3, 100-PA-1, 100-8C-1
100-BC-6, K0-KR-{ 100-KA,

Ra-HA-{ 00HA-2, DO-FR-
MO X4-FR-)

H-35-01
/N SUBMIT A REPOAT T0 EPA 4 ECOLOGY

EVALUATING THE IRTERACTION &F
COLUMBIA RIVER AD UMCONFHED

ACUFER FOR ACUFER HYDRAMLIC
PARAMETERS.

H-20-05
IRSTALL ALL FIELD IHS TRUMENTATION

EVALUATEIS THE INTERACTION OF
COLUMBLA RVER AHD LHCOLANED
AQUFER FOR ACUFER HYDAMAIC
PAPAMETERS
.

.—.E_mmu—E:_?;\_rr_b<—;_kr—§_-nv—§—§_uno 1am — T TR _ hD;._ 4am

H-30-08
ResTAL. ML FIELD HETAUMENTATON

AND LHITIATE MOHTORNI ACTVITIES.

HECESSARY TO PERFORM LONG-TERM
EVALUATION GF COLUMBLA AWER AHD
THEUHCOHFHED NIFER NIEVCTEN

M-31-00

PROVEE ADDINONAL DOUBLE-
SHELL TANR CARACTY

M-31-00

COMPLETE CONCEPTUAL DESIGH
REPOATS KCCH FORLE 10

00

=30t

COMPLETE THE CONCEPTUAL LE SGH
REPCATS FOR UP TD FOUR TANKS

N

FITATE FERMITTING STRATEGY
DXECUSSICHS BETWEEH TR-PARTY
AGREEMEHT SGHATCRES

T

FOUR [0 TANKS.

H-31-02
RECOMMEND ADCITIONAL DOURLE-

h—4

H-3-03

RECOMMERD ADUITIHAL DOUBLE -
SHELL TARK MLESTONENR)

A

AHD [NTIATE MCHITORIHG ACTMNES
HECESSARY TO PEAFORM LONG-TERM
EVALUATLCN OF COLUMBIM RNVER AHO
THE INSONFNED AONFER MTERAGTIOY

CDMAETE DETALED PESIGH CONSFRUCTION START
* FOR FIRST HEW TAHKS OF FAST HEW Takx$

SHELL TAMK MLESTOHER)

—(O0—0

TRA_PGA.GAL
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APPENDIX E
KEY INDIVIDUALS

U.S. Environmental
Protection Agency
Regien 10

Washington State
Pepartment of Ecology

U.S. Department of Energy
Richland Operations

Hanford Project
Manager

Paul Day

David Jansen

Steve Wisness

Environmental Protection
Agency Region 10

712 Swift Blvd. Suite 5
Richland, WA 99352
(509) 376-6623

Washington Department
of Ecology

Nuclear and Mixed Waste
Management Program

P.0. Box 47600

Olympia, WA 98504
(206) 438-7021

U.S. Department of Energy
Field Office Richland
P.0. Box 550.

Richland, WA 99352

(509) 376-6798

Community Relations
Contact

Bub Loiselie

Mary Getchell

Ken Morgan

Environmental Protection
Agency Region 10 HW-117
1200 Sixth Avenue
Seattle, WA. 98101

(206) 553-6901

Washington Department of
Ecology

Nuclear and Mixed Waste
Management Program

P.0. Box 47600

Olympia, WA 98504

(206) 459-6862

U.S. Department of Energy
Field Office Richland
P.0. Box 550

Richland, WA 99352

(509) 376-7162
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APPENDIX F

Supporting Technical Plans and Procedures

Document

Strategy for Handling and Disposing of

Purgewater at the Hanford Site, Washington

Data Quality Strategy for Hanford Site
Characterization

Environmental Investigation and Site
Characterization Manual (contains
specific procedures governing Site
investigation activities)

Data Reporting Requirements for the
Hanford Site :

Guidance on Preparation of Laboratory
Quality Assurance Plans

Data Validation Guidelines for Contract.

Laboratory Program Organic Analyses

Data Validation Guidelines for Contract
Laboratory Program Inorganic Analyses

Status

WHC-MR-0039 Approved by DOE, EPA Ecolegy on
August 21, 1990

"Proposed Data Quality Strategy for Hanford Site
Characterization, " WHC-SD-EN-AP-023, issued
Jan. 19, 1991

(M-7-7 Issued, September 1988

To be developed
Draft "issued
WHC-CM-5-3 issued August 31, 1990

WHC-CM-5-3 issued August 31, 1990



